Work Sheet: 108ws1-whbp
08-01-05
COMMENCEMENT AND COMPLETION OF WORK

The Contractor shall commence work under the Contract on or before the 20th day following the date of award unless such time for beginning the work is changed by the Chief Engineer in the "Notice to Proceed."  The Contractor shall complete all work ♦ in accordance with the "Notice to Proceed."

Salient features to be shown on the Contractor's Progress Schedule are:

(1) ▲
(2) ▲
(3) ▲
(4) ▲
(5) ▲
♥♣Section 108 of the Standard Specifications is hereby revised for this project as follows:

♣Subsection 108.03 shall include the following:

♣The Contractor's progress schedule shall be a Critical Path Method Schedule.

♥*Subsection 108.06 shall include the following:

♥Time will not be charged during the months of December, January, February or March.  This time is defined as free time and work may continue if conditions permit.

♠Contract time charges will cease upon completion of all work in the original bid schedule and job acceptance. Time will not be charged for remedial work required or for elective or preventive action during or after the warranty period.

*******************************************************************************************

INSTRUCTIONS TO DESIGNERS (delete instructions and symbols from final draft):

♦
Use "within     working days" or "within     calendar days".

▲
List those salient features identified by the Region.

♥
Use on projects for which free time will be allowed, such as those on mountain  highways where a lengthy winter shutdown is expected.  Listed months may be revised as appropriate.

♣
Use on projects where a Critical Path Method Schedule is to be used in lieu of a bar chart for the progress schedule.

♠
Use on projects that have warranted hot bituminous pavement construction.
