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The Project Development Manual (PDM) Sections 1.05.01, “Obtaining a Consultant Contract” and 1.05.02, “Preparing an Independent Cost Estimate for Consultant Contracts,” have been modified to clarify CDOT’s implementation of Federal requirements for an Independent Cost Estimate (ICE) for Consultant Contracts.  Although the Federal requirements have not changed, the PDM has been revised to improve ICE consistency and ensure that these requirements are fully addressed.  The level of detail required in each of these contracts differs, depending on whether the Contracts are Non-Fund Encumbering such as Non-Project Specific Contracts, or Fund Encumbering, such as Task Orders.  ICE worksheets have been added to the PDM to ensure that the appropriate level of detail is included in a uniform format.  These Worksheets need to be included with Solicitation Requests to the Engineering Contracts Unit.

Revised PDM Section 1.05 is attached for your convenience, should you have a printed copy of the manual. The online version of the PDM has been updated.




For assistance or additional information regarding these changes, please contact your respective Area Engineer or the Contracts and Market Analysis Branch Manager. 
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Section 1.05 Consultant Selection.docx
[bookmark: Consultant][bookmark: _Toc516544451][bookmark: _Toc337709763]


CONSULTANT SELECTION AND CONTRACTING PROCESS

When the State does not have adequate resources (such as qualified personnel, adequate staff, specialized expertise, or ample time) to perform a task, consultant services are contracted.  A professional consultant is a licensed professional engineer, licensed professional architect, licensed landscape architect, licensed industrial hygienist, or licensed surveyor.  A qualified and experienced consultant in relation to the expected scope of work is obtained according to an approved selection process through the Engineering Contracts Unit Program in the Contracts & Market Analysis Branch.

This process is also followed when Construction Manager/General Contractor or CMGC services contractor is required for CMGC delivery. If CMGC services that require a Contractor produce any stamped design plans or lead a formal Value Engineering Study, Brooks Act compliance per the Consultant Selection process will be required. If no Brooks Act compliance is required for the CMGC process, please follow the alternate process for CMGC projects.

The method for obtaining a professional consultant to do a specific scope of work or non-project-specific consultant services shall comply with applicable federal and state laws governing the services of consultants, as outlined in CDOT Procedural Directive 400.1, Obtaining Professional Consultant Services, and 23 CFR Section 172, Administration of Engineering and Design Related Services.

The Program Manager in the Contracts & Market Analysis Branch is responsible for the prequalification and coordination in the selection of a consultant, and developing a contract between the state and the selected consultant.  The Engineering Contracts Unit facilitates the selection process.  The Resident Engineer shall evaluate the consultant’s performance on projects.  

[bookmark: _Toc337709764]Obtaining a Consultant Contract

The following steps are necessary to obtain an executed consultant contract.  The Engineering Contracts Unit shall perform the steps unless otherwise noted [responsible persons are identified in parentheses after each step]:

1. Ensure that the proposed consultant service is consistent with CDOT’s Long-Range Plan, Statewide Transportation Improvement Program, the CDOT budget, and the Obligation Plan (Program Engineer, Resident Engineer and Business Office).

Develop scope of work.  For non-fund encumbering (generally, Non-Project Specific or NPS contracts), the Scope of Work should provide a general description of the anticipated services.  For fund encumbering contracts and Task Orders, the Scope of Work will be project specific and detailed to include all requirements and deliverables.  If the Consultant is known, the Scope of Work should be reviewed with the Consultant and modified as necessary for clarity.  (Resident Engineer)

Prepare an Independent Cost Estimate (ICE) as described in Section 1.05.01.02 below. (Resident Engineer).

Prepare consultant selection request, including the Underutilized Disadvantaged Business Enterprise (UDBE) goals, for the Chief Engineer’s approval for advertisement (Resident Engineer and Region EEO/Civil Rights Specialist).

Establish a selection panel (Resident Engineer).

Create selection schedule (Resident Engineer and the Engineering Contracts Unit Staff).

Advertise Invitation for Consultant Services on the Internet and, as needed, in special journals (contract writer).

Create and distribute the selection information and instruction package to the consultant community (contract writer).

Coordinate and facilitate selection panels to achieve consensus and make a recommendation to the Chief Engineer (contract writer).

Obtain RTD’s approval of the selection results. (Resident Engineer)

Obtain the Chief Engineer’s approval of the selection results (contract writer).

Notify consultants of selection results (contract writer).

 Finalize the ICE.  For non-fund encumbering Contracts, use the ICE Summary Template, Type A, in Section 1.05.02.03.  For fund encumbering Contracts/Task Orders, work-hours and costs will be negotiated with the Consultant and the results documented in the ICE Summary Type B (Section 1.05.02.03) for “Fund Encumbering Contracts/Task Orders.” Include all documents in the solicitation request to the Engineering Contracts Unit.  (Resident Engineer)
Note: For task order contracts, this step is done for each task order request.

Obtain and review the consultant’s financial information, insurance information, and initial cost proposal (Consultant Audit).

Initiate audit evaluation (Consultant Audit Program).

Analyze audit evaluation report and negotiate consultant fee and final contract cost exhibit (contract writer). 

Prepare final contract and route the contract for approval and signatures.  Distribute executed contract (Procurement and Business Offices).

Issue the Notice-to-Proceed to the consultant (Engineering Contracts Staff).

Debrief consultants, as requested, on selection results (contract writer).

Compile selection documentation and transmit the selection file to the CDOT Records Center (contract writer).

The Resident Engineer is responsible for the submittal of the Contract Certification and Contractor Evaluation forms that are part of the Colorado State Controllers Contract Management System (CMS).  See Section 1.06 Contract Certification and Evaluation Requirements for Colorado Contract Management System (CMS).  

1.05.02  Preparing an Independent Cost Estimate for Consultant Services

1.05.02.01  Background



Professional (engineering and architecture) services for CDOT projects are acquired through a qualifications-based process in accordance with the Brooks Act (Title 40 United States Code, Chapter 11, Section 1101-1104).  The Brooks Act requires agencies using federal funds for construction projects to promote open competition by advertising, selecting, and negotiating contracts based on qualifications, and at a fair and reasonable price.  



State and Federal laws require State Departments of Transportation to develop an Independent Cost Estimate (ICE), including an independent Work-Hour Estimate, as a part of the contracting process for all professional services.  An ICE must be completed for all contracts and task orders valued in excess of $100,000.  



1.05.02.02 Definitions



Assumptions – An important component of an ICE is documenting assumptions relative to the tasks, i.e. definitions, resource needs, durations, etc.



Independent Cost Estimate (ICE) – A cost estimate to accomplish the scope of work, completed by the CDOT Project Manager.  In addition to the cost of labor, an ICE should include fees, material costs, equipment charges indirect charges, and all other costs for a contract.



Scope of Work – A detailed listing of requirements, criteria, and objectives for services that a Consultant is expected to provide. 

 

Work-Hour Estimate – Used to develop the ICE, the estimated Consultant labor hours required to complete the established scope of work. 



1.05.02.03 Process



Non-Fund Encumbering Contracts: 



Non-Fund Encumbering Contracts are typically Non-Project Specific (NPS) Contracts for which specific service needs are defined and executed through Task Orders.  A solicitation request for this type of Contract to the Engineering Contracts Unit must include an Independent Cost Estimate (ICE) Summary.  Although specific work details may be unknown, the ICE should provide a general estimate identifying the number of consultant work-hours and cost, to justify the value of the contract to be awarded.  The ICE should be formatted using the template below:









Fund Encumbering Contracts/Task Orders:



For Fund Encumbering Contracts or Task Orders, the ICE is more detailed because the Consultant and specific work requirements are known.  In this case, the following steps must be completed prior to submitting an ICE with a solicitation request to the Engineering Contracts Unit:



(1) Independent Cost Estimate (ICE) (Required (>$100K)) – Upon completion of the Scope of Work, the CDOT Project Manager and Consultant separately must complete an ICE based on the estimated resources, work-hours and other related material/services needed to accomplish all of the required tasks.  To simplify the negotiation process, the CDOT Project Manager and the Consultant should use an identical format for the work-hour estimate.  Assumptions should be clearly documented, and all applicable labor, equipment, materials, and other costs should be included.



(2) Work-Hour/Project Cost Negotiation (Required (>$100K)) – Upon completion of the ICEs, the CDOT and Consultant Project Managers should review and negotiate the work-hours and project costs, regardless of the magnitude of the differences in the estimates.  The basis of the negotiation should address the allocation of resources and work-hours, and not solely the total cost.  The final work-hour distribution and project cost shall be documented on the Work Hour and Cost estimate Worksheets in the ICE Summary (see below Section (3)).  Copies of the CDOT and Consultant ICEs should be retained in the project records.



Any changes to the Scope of Work as a result of the negotiations should be incorporated in the Final Statement of Work submitted with the solicitation request.



Scoping, Budgeting and Programming	January 31, 2013 [Revised March 2013]



January 31, 2013 [Revised March 2013]	Scoping, Budgeting and Programming



(3) Independent Cost Estimate (ICE) Summary (Required (>$100K)) – The Summary will include the initial CDOT ICE as well as a comparison of the CDOT and 
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(4) Consultant Total Cost estimates, as prepared and prior to negotiation.  The ICE Summary MUST be formatted using the template below:









NOTE: If a Task Order Amendment is of a value greater than $100k OR a Task Order Amendment revises the collective Task Order value greater than $100k for the first time, steps 1 thru 4 above are required.

 

0. [bookmark: _Toc337709765] Obtaining a CMGC Contract (Alternate Process)

The following steps are necessary to obtain an executed CMGC contract.  The Engineering Contracts Unit shall perform the steps unless otherwise noted [responsible persons are identified in parentheses after each step]:

1. Ensure that the proposed CMGC service is consistent with CDOT’s Long-Range Plan, Statewide Transportation Improvement Program, the CDOT budget, and the Obligation Plan (Program Engineer, Resident Engineer and Business Office).

Develop scope of work (Resident Engineer).

Prepare a contract cost estimate (Resident Engineer).

Prepare CMGC selection request, including the Underutilized Disadvantaged Business Enterprise (UDBE) goals, for the Chief Engineer’s approval for advertisement (Resident Engineer and Region EEO/Civil Rights Specialist).

Establish a CMGC selection panel per CMGC guidance from the Innovative Contracting Advisory Committee (Resident Engineer).

Create selection schedule (Resident Engineer and the Engineering Contracts Unit Staff).

Advertise Invitation for CMGC Services on the Internet and, as needed, in special journals (contract writer).

Create and distribute the selection information and instruction package to the CMGC and CCA community (contract writer).

Coordinate and facilitate selection panels to achieve consensus and make a recommendation to the Chief Engineer (contract writer).

Obtain RTD’s approval of the selection results. (Resident Engineer)

Obtain the Chief Engineer’s approval of the selection results (contract writer).

Notify contractors of selection results (contract writer).




Finalize scope of work, and for project-specific funds-encumbered contracts, negotiate work-hours and the cost proposal (Resident Engineer and the 
contractor representative), and submit those to the Engineering Contracts Unit.  
Note: For task order contracts, this step is done for each task order request.

Obtain and review the contractor’s financial information, insurance information, and initial cost proposal (contract writer). (Only for Brooks Act CMGC Contracts.)

Initiate audit evaluation (contract writer). (Only for Brooks Act CMGC Contracts.)

Analyze audit evaluation report and negotiate contractor fee and final contract cost exhibit (contract writer). (Only for Brooks Act CMGC Contracts.)

Prepare final contract and route the contract for approval and signatures.  Distribute executed contract (Procurement and Business Offices).

Issue the Notice-to-Proceed to the contractor (Engineering Contracts Unit Staff).

Debrief contractors with CMGC Debrief Template on selection results. In-person debriefs are optional and up to the Resident Engineer. (contract writer)

Compile selection documentation and transmit the selection file to the CDOT Records Center (contract writer).

The Resident Engineer is responsible for the submittal of the Contract Certification and Contractor Evaluation forms that are part of the Colorado State Controllers Contract Management System (CMS).  See Section 1.06 Contract Certification and Evaluation Requirements for Colorado Contract Management System (CMS).  

[bookmark: Contract]
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Type A - Non Fund  Encumbering ICE




Type A - Non Fund Encumbering ICE

XXXXXX








Instructions


			Instructions:


			1.  This template provides a format for calculating an Independent Cost Estimate (ICE) for a Consultant Contract.  It is intended for use as a tool and can be modified as needed, but all of the information regarding hours, rates, and costs must be included.


			2.  It is important to provide a sound estimate for the number of hours anticipated for each task so that the capacity of the awarded contract will be able to fulfill the need for resources. In addition, a well-planned estimate will assist the Engineering Contracts Unit to negotiate and award a contract that provides the required services within budget.


			3.  Hourly wage rates and an estimat for the fee can be obtained by contacting Bill Ludwig (303-757-9690) of the CDOT Consultant Audit section.


			4.  Cells containing formulas are noted in gray.


			5.  To request a solicitation for an NPS Contract, please submit this form with your Scope of Work to the CDOT Engineering Contracts Unit.


			Please contact Roselle Drahushak-Crow (303-757-9015) with questions regarding this template.








Independent Cost Estimate





						DEPARTMENT OF TRANSPORTATION


						Residency						STATE OF COLORADO


						Address


						Address


						Prepared by:


						Phone Number


						NPS CONTRACT


						INDEPENDENT COST ESTIMATE (ICE) SUMMARY





						Task			Staffing			Estimated Hours / Units			Estimated Hourly / Unit Rate			Cost


						Design Assistance			Principal									$0.00


									Senior Project/Program Manager									$0.00


									Asst. Project/Program Manager									$0.00


									Senior Project Engineer (PE)									$0.00


									Asst. Project Engineer I (EIT)									$0.00


									Design/Construction Technician									$0.00


									Asst. Design/Construction Technician									$0.00


									Program/Administrative Assistance									$0.00





									Task Subtotal			0						$0.00





						Traffic Modeling/Simulation			Principal									$0.00


									Senior Project/Program Manager									$0.00


									Asst. Project/Program Manager									$0.00


									Senior Project Engineer (PE)									$0.00


									Asst. Project Engineer I (EIT)									$0.00


									Design/Construction Technician									$0.00


									Asst. Design/Construction Technician									$0.00


									Program/Administrative Assistance									$0.00





									Task Subtotal			0						$0.00





						Quality Assurance/Control			Principal									$0.00


									Senior Project/Program Manager									$0.00


									Asst. Project/Program Manager									$0.00


									Senior Project Engineer (PE)									$0.00


									Asst. Project Engineer I (EIT)									$0.00


									Design/Construction Technician									$0.00


									Asst. Design/Construction Technician									$0.00


									Program/Administrative Assistance									$0.00





									Task Subtotal			0						$0.00





						Construction Support			Principal									$0.00


									Senior Project/Program Manager									$0.00


									Asst. Project/Program Manager									$0.00


									Senior Project Engineer (PE)									$0.00


									Asst. Project Engineer I (EIT)									$0.00


									Design/Construction Technician									$0.00


									Asst. Design/Construction Technician									$0.00


									Program/Administrative Assistance									$0.00





									Task Subtotal			0						$0.00





						Project Management			Principal									$0.00


									Senior Project/Program Manager									$0.00


									Asst. Project/Program Manager									$0.00


									Senior Project Engineer (PE)									$0.00


									Asst. Project Engineer I (EIT)									$0.00


									Design/Construction Technician									$0.00


									Asst. Design/Construction Technician									$0.00


									Program/Administrative Assistance									$0.00





									Task Subtotal			0						$0.00





						Meetings			Principal									$0.00


									Senior Project/Program Manager									$0.00


									Asst. Project/Program Manager									$0.00


									Senior Project Engineer (PE)									$0.00


									Asst. Project Engineer I (EIT)									$0.00


									Design/Construction Technician									$0.00


									Asst. Design/Construction Technician									$0.00


									Program/Administrative Assistance									$0.00





									Task Subtotal			0						$0.00





						Other Direct Costs (ODC)			Mileage						$0.51			$0.00


									Reproduction									$0.00


									Special Equipment									$0.00


									Other									$0.00


																		$0.00


																		$0.00


																		$0.00








									ODC Subtotal									$0.00





						Subtotal Estimated Labor Hours:												0


						Subtotal Estimated Labor Costs:												$0.00


						Estimated Fee:									0.00%			$0.00


												Subtotal Estimated Labor PLUS Fee						$0.00


												ODC  Costs						$0.00


						Total Estimated Cost (Labor + Fee + ODC):												$0.00
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Type B-Fund  Encumbering ICE Summary.xlsx




Type B-Fund Encumbering ICE Summary.xlsx

XXXXXX








Instructions


			Instructions:


			1.  This file provides a template for calculating an Independent Cost Estimate (ICE) for Fund Encumbering Contracts and Task Orders.  While it may be used for any size Contract/Task Order, it is required for any Contracts, Task Orders, or Amendments valued at $100,000 or more.  Task-specific information (i.e., Employee Classifications, Task Descriptions, Other Expenses, Activity Descriptions, etc.) may be modified as needed, but the format of the Cost Summary Sheet should not be altered because it auto-populates with data from subsequent worksheets.


			2.  Be sure to enter the project title at the top of the Cost Summary worksheet, and the (SAP) Project Code and Project Number, Preparer, Project Manager, and other information in the header.


			3.  Rates (i.e., direct salary, indirect cost, fee, etc.) are those agreed to in the applicable contract (see Exhibit B).


			4.  Cells that are shaded gray contain formulas and should not be altered.


			5.  This completed template and the Scope of Work should be submitted with your solicitation request to the CDOT Engineering Contracts Unit.





			Please contact Roselle Drahushak-Crow (303-757-9015) with questions regarding this template.








Cost Summary





									DEPARTMENT OF TRANSPORTATION												STATE OF COLORADO


									Residency


									Address











						PROJECT TITLE


						INDEPENDENT COST ESTIMATE (ICE) SUMMARY





									Project Code/Number:															Estimated Task Order Start Date:


									Project Location:															Estimated Task Order End Date:


									Prepared by:															Phone Number:


									*CDOT Project Manager:												Phone Number:


									Contract Type (Specific Rate of Pay or Cost plus Fixed Fee):												Date Prepared:


									Consultant Name:												Phone Number:


									*Consultant Project Manager:												Phone Number:





									*The CDOT Project Manager identified above acknowledges that this ICE was completed independently.  Additionally, the final Project Cost Worksheet incorporated into the Contract/Task Order is the result of a work-hour and total cost negotiation, and is mutually agreed to by the CDOT and Consultant Project Managers identified on this form.





									1A.  SPECIFIC RATE OF PAY





						EMPLOYEE						EMPLOYEE			DIRECT SALARY			INDIRECT			INDIRECT			FEE			MULTIPLIER1			SPECIFIC RATE2


						NAME						CLASSIFICATION			COST/HOUR			COST (%)			COST (%)			(%)						$/HOUR


															( a )			( b )			( b )			( c )			( d )			( e )


						DO NOT USE						Principal															1.000			$0.00


												Senior Project Manager															1.000			$0.00


												Project Manager						154%									1.000			$0.00


												Assist Project Manager															1.000			$0.00


												Senior Engineer IV															1.000			$0.00


												Project Engineer III (PE)															1.000			$0.00


												Project Engineer II						154%									1.000			$0.00


												Project Engineer I (EIT)															1.000			$0.00


												CADD Designer															1.000			$0.00


												Program Assistant															1.000			$0.00


												Technician															1.000			$0.00





									1B.  LABOR COSTS





						EMPLOYEE						EMPLOYEE			SPECIFIC RATE									ESTIMATED			ESTIMATED COST


						NAME						CLASSIFICATION			$/HOUR									WORK-HOURS			PER EMPLOYEE


						DO NOT USE						Principal			$0.00									0			$0.00


												Senior Project Manager			$0.00									0			$0.00


												Project Manager			$0.00									0			$0.00


												Assist Project Manager			$0.00									0			$0.00


												Senior Engineer IV			$0.00									0			$0.00


												Project Engineer III (PE)			$0.00									0			$0.00


												Project Engineer II			$0.00									0			$0.00


												Project Engineer I (EIT)			$0.00									0			$0.00


												CADD Designer			$0.00									0			$0.00


												Program Assistant			$0.00									0			$0.00


												Technician			$0.00									0			$0.00


						CDOT Estimated Subtotal Labor:  																		0			$0.00


						Consultant Estimated Subtotal Labor (subtotals to be entered manually by PM):  																		0			$0.00





									2A.  OTHER COSTS





									TYPE			QUANTITY			UNITS						RATE						AMOUNT


									Other Expenses3			1			lump sum						$0.00						$0.00


									Outside Services3			1			lump sum						$0.00						$0.00


									Miscellaneous			1			lump sum												$0.00





						CDOT Estimated Subtotal Other Costs																					$0.00


						Consultant Estimated Subtotal Other Costs (subtotals to be entered manually by PM):																					$0.00





						 CDOT ESTIMATED TOTAL COST:																					$0.00





						CONSULTANT ESTIMATED TOTAL COST 4:																					$0.00





									NOTES:


									1Multiplier (d) = [1 + (b)] x [1 + (c)]


									2Specific Rate ($/Hour) = (a) + (a x b) + [a + (a x b)] c or (a) x (d)


									3See respective worksheet for further details.


									4 Consultant estimate details retained in Project file and available through CDOT Project Manager.																					11/5/13




















































































































Work Hour Estimate


						DEPARTMENT OF TRANSPORTATION


						Residency


						Address





						Estimate Prepared by:


						Phone Number:


						PROJECT TITLE


						WORK- HOUR ESTIMATE





						Task Description						Principal			Senior Project Manager			Project Manager			Assist Project Manager			Senior Engineer IV			Project Engineer III (PE)			Project Engineer II			Project Engineer I (EIT)			CADD Designer			Program Assistant			Technician			Hours








						A			Project Initiation and Continuing Requirements


									1.   Initial Project Meeting																																				0


									2.   Project Schedule																																				0


									3.   Traffic Control																																				0


									4.   Progress Meetings																																				0


									5.   Structure Review Meeting																																				0


									6.   Design Coordination																																				0


									7.   Project Management																																				0





									Subtotal			0			0			0			0			0			0			0			0			0			0			0			0


						B			Surveying and Right-Of-Way


									1.   Mobilization and Administration																																				0


									2.   Survey Data Research																																				0


									3.   Field Survey																																				0


									4.   Update Ownership Model																																				0


									5.   Update Ownership Map																																				0


									6.   Prepare Onwership Tabulation Sheet																																				0


									7.   Final ROW Plans																																				0


									8.   Authorization Plans																																				0


									9.   Survey Staking																																				0


									10. Deliverables																																				0





									Subtotal			0			0			0			0			0			0			0			0			0			0			0			0


						C			Final Design


									1.   Project Review																																				0


									2.   Categorical Exclusion Support																																				0


									3.   Roadway Design																																				0


									4.   Hydraulic Design																																				0


									5.   Roadside Planning																																				0


									6.   Interim Plans																																				0


									7.   Geotechnical Engineering (Subconsultant)																																				0


									8.   Traffic Engineering																																				0


									9.   Major Structural Design																																				0


									10. Construction Phasing Plan																																				0


									11. Utilities (Subconsultant)																																				0


									12. Plan Preparation for Final Office Review																																				0


									13. Final Office Review																																				0





									Subtotal			0			0			0			0			0			0			0			0			0			0			0			0


						D			Construction Plan Package


									1.  FOR Plan Sheets and Specifications																																				0


									2.  PS&E Checklist																																				0





									Subtotal			0			0			0			0			0			0			0			0			0			0			0			0


						E			Construction Support


									1.  Testing																																				0


									2.  Inspection																																				0


									3.  Construction Management																																				0


									4.  Surveying																																				0


									5. Other																																				0





									Subtotal			0			0			0			0			0			0			0			0			0			0			0			0


						F			Other 


																																													0


																																													0


																																													0


																																													0


																																													0





									Subtotal			0			0			0			0			0			0			0			0			0			0			0			0





									Totals			0			0			0			0			0			0			0			0			0			0			0			0

























































































































































































































































































































































































































































































































































































































































































Other Expenses





									DEPARTMENT OF TRANSPORTATION


									Residency


									Address





									Estimate Prepared by:


									Phone Number


						PROJECT TITLE


						OTHER EXPENSES WORKSHEET





									NAME			UNIT			UNIT COST						QUANTITY			TOTAL


									    Per Diem Meals			Each												$0.00


									    Lodging			Each												$0.00


									    Mileage			Per Mile												$0.00


									    Reproduction (B&W)			Each												$0.00


									    Reproduction (Color)			Each												$0.00


									    Overnight Courier			Each												$0.00


									    Exhibit Boards			Each												$0.00


																								$0.00


																								$0.00


																								$0.00


																								$0.00


																								$0.00


																								$0.00


																								$0.00





									TOTAL COST:  															$0.00








Outside Services





									DEPARTMENT OF TRANSPORTATION


									Residency


									Address





									Estimate Prepared by:


									Phone Number


						PROJECT TITLE


						OUTSIDE SERVICES WORKSHEET





									PROVIDER			ACTIVITY DESCRIPTION			UNIT PRICE						UNITS			COST


												Survey												$0.00


												Lighting												$0.00


												Roundabout												$0.00


												Visualizations												$0.00


												Utility												$0.00


												ROW												$0.00


												Geotech												$0.00


												Potholes												$0.00


												Survey Traffic Control												$0.00


																								$0.00


																								$0.00


																								$0.00





									TOTAL OUTSIDE SERVICES COST:  															$0.00
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