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CDOT / Local Agency Inter-Governmental Agreement Updates

The content in Chapter 3, CDOT / Local Agency Inter-Governmental Agreements (IGA), of the Local Agency Manual has been updated to reflect current processes and procedures.  

Chapter 7, Advertise, Bid and Award of Construction Projects, Section 7.6, Process Bids for Compliance – Submit Required Documentation for CDOT Award Concurrence, has also been revised to require a review of the project schedule to be completed by the Local Agency and included with the submission of documents at the time of request for CDOT Award Concurrence.  The review should address the IGA Expiration Date, the construction performance period end date and an evaluation whether the time frame of the construction project can be accomplished within the period of the IGA.  

Updates for this Bulletin are reflected in Chapters 3, Chapter 7, and Appendix B, as follows: 




[bookmark: _GoBack]	       

This Bulletin becomes effective on the date of issuance. Please print out or electronically retain this information and update your copy of the Manual.  For additional questions, contact your CDOT Region Local Agency Coordinator or CDOT Project Manager.
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CDOT / LOCAL AGENCY  
INTER-GOVERNMENTAL AGREEMENTS 


CHAPTER 3 
 
Introduction 
 
After the Local Agency project has been selected for funding, a detailed sequence of 
events is initiated by CDOT and the Local Agency to bring the project to completion. 
The Federal Highway Administration (FHWA) requires all Federal-Aid Highway funds 
available to the Local Agency to be administered by CDOT, and it assigns responsibility 
to CDOT for proper expenditure of the funds and proper completion of the work. 
CDOT's main objective is to assist the Local Agency in completing each project 
successfully with as little administrative oversight as possible while ensuring that all  
Federal and State requirements are fulfilled. If the Local Agency has been working on 
the project during the application and selection process, all work and right-of-way 
acquisition should stop until the necessary project agreements described below are in 
place. 
 
Inter-Governmental Agreement Overview 
 
An Inter-Governmental Agreement (IGA) is required between CDOT and the Local 
Agency to define project scope, project responsibilities, detailed funding amounts, and 
payment obligations. Project maintenance responsibilities must also be defined and are 
typically set out in a separate stand-alone IGA.  Also, work within CDOT right-of-way 
may require additional licensing agreements.   
 
There are several "standard" agreements templates for Local Agency projects and the 
CDOT Agreements Unit determines the appropriate agreement template for each 
project. The Outline IGA is the most commonly used template on Local Agency projects.   
Information used to develop the agreement is based on the written scope of work (or 
CDOT Form 463 - Design Data), Local Agency Contract Administration Checklist 
(CDOT Form 1243), required phases (i.e., design, environmental, right-of-way, utilities, 
miscellaneous, and construction), project schedule (including phase end dates), 2 CFR 
200 risk assessment, and associated funding. This information is gathered during 
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 meetings with the Local Agency or simply submitted to the CDOT Project Manager by 
the Local Agency. The Encumbering IGA template, another common standard template, 
is used on single phase Local Agency projects and on traffic/highway maintenance 
projects. Templates for projects with federal funds follow the requirements outlined in    
2 CFR 200.331(a). 
 
More detail on the information needed for the IGA is provided below: 
 
• The scope of work should provide sufficient detail to fully explain the project, yet 


allow for unanticipated conditions during project development. The scope should be 
narrative and explain who will do the work, what work will be done, where the work 
will be done, the project schedule, why the work will be done, and who will maintain 
the project after completion.  Once an IGA is fully executed, the project scope can 
only be modified by amendment which can be a lengthy process and have a 
significant impact on the project schedule.   
 


• The Local Agency Contract Administration Checklist (CDOT Form 1243) identifies 
the contract administration responsibilities of the individual parties to the IGA and is 
part of the contractual agreement between the Local Agency and CDOT. After the 
IGA is executed, the CDOT Form 1243 can only be modified by amendment.. 
 


• The project schedule should include sufficient time to enter into and execute the 
IGA, design and construct the work, and closeout the project.  It should include the 
planned start and end date for each phase of the project and the planned 
construction Ad date. It is particularly important that the dates for the initial phases of 
work are realistic and allow adequate time to complete the work.   


 
On federally-funded projects, work that occurs outside the performance phase 
period or is invoiced after the end date is not eligible for reimbursement.  
Performance period start and end dates are shown on “Exhibit C” of the document 
that encumbers project funds.  Under 2 CFR 200, Uniform Administrative 
Requirements, Cost Principles, and Audit Requirements for Federal Awards, greater 
emphasis and scrutiny is now placed upon phase end dates and performance 
periods. The Local Agency should work with the CDOT Project Manager to establish 
end dates. While an end date can be modified during project development, the  
approval process can add two to eight weeks to the project schedule. See Appendix 
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B for the “End Date Extension Request Policy and Procedure Guide” for further 
detail on modifying end dates.  
 
On state-funded projects, end dates are not shown on Exhibit C, but are used by the 
CDOT Project Manager to monitor compliance with funding program requirements 
such as to expend funds within a specific number of years from project award.  
 


• Under 2 CFR 200.331(b), CDOT, as an entity that passes-through federal funds to a 
Local Agency (also referred to as a subrecipient), must evaluate each subrecipient's 
risk of noncompliance with Federal statutes, regulations, and the terms and 
conditions of the (sub) award.  The Local Agency should complete the 2 CFR 200 
risk assessment spreadsheet provided by CDOT and return it to the CDOT Project 
Manager who will complete the evaluation and file it in CDOT’s electronic document 
management system.  
 
For state-funded projects, a 2 CFR 200 risk assessment is not required. 


 
CDOT IGA Unit always generates the CDOT/Local Agency IGA and sends to the Local 
Agency for review.  The Local Agency is responsible for reviewing the IGA, providing 
comments and providing the name of the approvers and signatories to the IGA.  After all 
review comments are addressed and any outstanding issues resolved, the IGA Unit 
electronically routes the IGA to the Local Agency for signature. The Local Agency 
electronically signs the agreement committing to provide its share of project costs. The 
agreement is electronically returned to CDOT for final signature. One fully executed 
copy is then electronically sent to the Local Agency for its records.  The steps to an 
Outline IGA are depicted in Figure 2, “Inter-Governmental Agreement (IGA) Process” on 
Page 3-6. 
 
The CDOT/Local Agency agreement defines the financial responsibilities of both 
parties. The IGA includes the total amount payable to the Local Agency.  CDOT’s 
payment obligation is the amount of Federal or State funds that are to be paid to the 
Local Agency.  Exhibit C of every agreement contains the financial and budget details of 
the agreement. Local Agencies may provide additional local funds to a project above 
the required local match, which are known as overmatch.  Overmatch must be shown in 
the STIP. In most cases overmatch is not identified on Exhibit C. If the project has  
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overmatch and the State is doing the work, then the overmatch must be budgeted and 
shown in the IGA.   
 
The term of the IGA is most commonly set at 10 years; however, the CDOT IGA Unit 
has the flexibility to set a shorter term depending on project characteristics.  The Local 
Agency should be aware that any work performed outside the term dates of the IGA are 
not reimbursable. If the term dates are set to expire during the encumbered phase of 
the project, the Local Agency should contact the CDOT Project Manager at CDOT to 
amend the existing contract.  Also, the Local Agency should be cognizant of the 
project’s funding program and any nuances of that particular program.  For example, 
Permanent Water Quality Program funds must currently be expended within three years 
of approval/award, even though the term of the IGA may be longer. The first three 
letters of the project number indicate the fund type.  For a list of funding categories, 
prefixes and funding splits, see the “Federal Funds Crosswalk” and “State Funds 
Crosswalk” in Appendix B.   
 
After the Outline IGA is fully executed by CDOT, the project phase is authorized (See 
Chapter 4) and project funds are encumbered by phase via a unilaterally-signed (by 
CDOT) Option Letter prepared by the CDOT IGA Unit. The CDOT Project Manager will 
then issue a Notice to Proceed to the Local Agency.  Any work performed by the Local 
Agency prior to receipt of the Notice to Proceed is not eligible for reimbursement. Option 
Letters modify the IGA for specific purposes, such as to extend phase end dates, to 
begin a new phase of work, to transfer funds from one phase to another phase, or to 
update a phase performance period. 
 
The Local Agency is financially responsible for all cost overruns. If the Local Agency 
becomes aware that the costs will exceed the agreement amount, the Local Agency 
must immediately contact the CDOT Project Manager to determine if additional Federal 
or State funds are available. If funds are available, the Local Agency then submits a 
request with justification to the CDOT Project Manager. If CDOT approves the request, 
the IGA will be amended, which will revise the funding and/or scope.  In certain 
circumstances, an additional TIP/STIP amendment may be necessary.  
 
The IGA contains FHWA Title VI assurances.   
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If the Local Agency plans to request reimbursement for design phase costs and plans to 
hire a consultant to do the work, the Local Agency is allowed to begin the Request for 
Proposal/Consultant Selection process simultaneously with development of the IGA. 
See Chapter 5, Section 5.3 - Conduct Consultant Selection / Execute Consultant 
Agreement of this Desk Reference. The Local Agency must comply with all federal rules 
and requirements of 23 CFR Part 172 if the design phase is federally funded, or CRS 
§24-30-1401, et seq. if state funded.  While the Local Agency can begin the selection 
process, the Local Agency many not execute a contract with the selected firm until after 
both the Local Agency and CDOT fully execute the IGA. 
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INTER-GOVERNMENTAL AGREEMENT (IGA) PROCESS 
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Form 1417 – Approved DBE Participation Plan 
 
If CDOT finds that the apparent low bidder has met the contract goal or made good faith 
efforts to do so, CDOT CRBRC will issue Form 1417 to the Local Agency and to the 
bidder documenting the approved commitments and copy the CDOT PM. 
 
Submit Required Documentation for CDOT Award Concurrence 
 
The Local Agency must review bids for reasonable conformance with estimate and 
unbalancing prior to award. The Local Agency must obtain CDOT concurrence before 
the project can be awarded (contact the CDOT Award Officer in the Agreements Unit of 
the Contracts and Market Analysis Branch). The Local Agency letter to the Agreements 
Unit must document its review of the bids, address the budget status of the project and 
the means of resolving any budget deficits, specify which bidder it is recommending for  
award of the project, and state what documentation has been sent to the CRBRC. The 
letter must also include a review of the project schedule which lists the IGA Expiration 
Date, the construction performance period end date, and an evaluation whether the time 
frame of the construction project can be accomplished within the IGA period. 
 
The Local Agency must send the bid review letter, the construction timeline evaluation 
and the following documents in electronic format to the Agreements Unit (see Appendix 
A): 
 
• Form 605 
• Form 606 
• Form 621 
• Form 1413 
• Form 1414 (from all bidders) 
• Form 1415 
• Form 1416 (if goal is not met) 
• Financial Statement 
• Bid Tabulation 
 
A copy of the bid review letter and the construction timeline evaluation should be sent to 
the CDOT Project Manager. 





		7.6 Process Bids for Compliance

		Submittals to the Local Agency by All Bidders

		Submittals to the Local Agency by Apparent Low Bidder

		The Form 1415 and Form 1416 must be submitted by 4:30 p.m. the fifth calendar day following bid opening by the apparent low bidder.  All other forms must be submitted prior to CDOT concurrence to award.

		Submit Required Documentation for CDOT Award Concurrence

		Finalize Project Construction Administration Checklist
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Appendix B 
Miscellaneous 


Appendix B presents documents that a Local Agency may need to reference in the 
lifetime of a project. 
Appendix B also presents an example letter and facsimile transmittal notification for the 
Preconstruction Conference.   It includes an example Preconstruction Conference 
Agenda to assist in facilitating the meeting.  The example presents a minimum set of 
topics that should be discussed during the conference; however, not all topics will be 
covered for every project in every Region.  Prior to its use, thoroughly read the content 
of the agenda and consider the special needs of a particular project and specific 
Region.  Contact the CDOT Project Manager or Resident Engineer for additional 
information.  The CDOT Construction Manual contains examples of other conference 
agendas. 
The documents in this appendix, listed in the order they are first mentioned in the text, 
are: 
 


DOCUMENT ............................................................................................ PAGE NO.  
FHWA Letter and Memo titled "State Oversight of Local Federal-Aid Projects" ... B-3 
Procedural Directive 512.1, Project Scoping and the Design Scoping Review .... B-5 
REPEALED 
Long Range Planning Process and TIP/STIP Development ................................ B-5 
STIP Example ...................................................................................................... B-8 
Federal Funding Categories, Project Prefixes and Crosswalk ............................. B-9 
State Funds Crosswalk ...................................................................................... B-10 
Resolution by a Local Agency ............................................................................ B-11 
49CFR18.36(i) ................................................................................................... B-12 
Right-of-Way Certification Letters * .................................................................... B-14 
Concurrence to Advertise (From CDOT to Local Agency) * ............................... B-16 
Procedural Directive 400.1, Obtaining Professional Consultant Services .......... B-18 
Utility Clearance Certification Letter * ................................................................ B-22 
Procedural Directive 508.1, Professional Engineer's Stamp .............................  B-23 
Concurrence to Award (From CDOT to Local Agency) * .................................... B-32 
Project Financial Statement and Schedule Review* .......................................... B-33 
Notice of Award (From Local Agency to Contractor) * ....................................... B-34 
Preconstruction Conference Notification (Letter and Facsimile) ........................ B-35 
Notice to Proceed (From Local Agency to Contractor) ....................................... B-37 
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Preconstruction Conference Agenda ................................................................. B-38 
https://www.codot.gov/business/designsupport/bulletins_manuals/construction-  
manual 
Local Agency Billing Package * ......................................................................... B-62 


Transmittal Letter .................................................................................... B-62 
Letter of Final Billing with Backup ........................................................... B-63 
Voucher Request (CDOT Form 995) ....................................................... B-67 
Example Region Cover Sheet  ................................................................ B-68 


Letter of Materials Certification * ........................................................................ B-69 
EEO Certification Acceptance Letter * ............................................................... B-70 
Construction Inspection Qualification Program – CDOT Policy Memo 25 .......... B-71 
Construction Inspection Qualification Program – CDOT Policy Memo 25a ........ B-73 
Final Project Acceptance Letter ......................................................................... B-74 
Bulletin Board Requirements and Checklists ..................................................... B-75 
http://www.fhwa.dot.gov/programadmin/contracts/poster.htm   
Traffic Control Review Form  ............................................................................. B-78 
[See CDOT Construction Manual Appendix B, Page 110.] 
http://www.dot.state.co.us/DesignSupport/ConstructionManual/Construction%20Man
ual%20Revisions%202004/Index%20for%20Revised%20Sections.htm  
End Date Extension Request Policy and Procedure Guide  .............................. B-81 


 
 


* = Copy to CDOT’s electronic document management system (ProjectWise Explorer) per CDOT 
Procedural Directive 21.1



https://www.codot.gov/business/designsupport/bulletins_manuals/construction-%20%20manual

https://www.codot.gov/business/designsupport/bulletins_manuals/construction-%20%20manual

http://www.fhwa.dot.gov/programadmin/contracts/poster.htm

http://www.fhwa.dot.gov/programadmin/contracts/poster.htm

http://www.dot.state.co.us/DesignSupport/ConstructionManual/Construction%20Manual%20Revisions%202004/Index%20for%20Revised%20Sections.htm

http://www.dot.state.co.us/DesignSupport/ConstructionManual/Construction%20Manual%20Revisions%202004/Index%20for%20Revised%20Sections.htm
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LONG-RANGE PLANNING PROCESS AND TIP / STIP DEVELOPMENT 
 
LONG-RANGE PLANS 
 
In 1991, the Intermodal Surface Transportation Efficiency Act (ISTEA) was passed by 
Congress.  This legislation (Title 23 U.S.C. 135 (a) and (e)) set forth federal guidelines 
for long-range transportation planning and also provided authorization for federal 
funding.  At the same time, the Colorado General Assembly passed legislation 
establishing a planning process for Colorado.  From this legislation (specifically 
§§43-1-1103(5) C.R.S. 43-1-101(1)(d)(e) C.R.S, §43-1-106(8)) the CDOT set forth Rules 
(2 CCR 604-2) to lay out the Regional and Statewide Transportation planning process. 
 
Colorado's long-range planning process is a grass-roots effort – 15 Transportation 
Planning Regions (TPRs) have been established – including five Metropolitan Planning 
Organizations (MPOs) – with each required to develop a Regional Transportation Plan.  
MPOs also have specific federal guidelines to follow for developing their regional plans, 
especially with regard to air quality issues. 
 
However, for both rural TPRs and MPOs, input is provided by local entities through their 
Regional Planning Commission or Board in developing Regional Transportation Plans.  
These plans must have a minimum 20-year plan horizon with a vision for how the 
transportation system should operate.  The Transportation Commission provides policy 
guidance for corridors along the state highway system and each planning region looks at 
economic projections, population shifts and overall transportation needs to develop 
Corridor Vision statements for specific transportation corridors.   
 
As the regional plans are completed they are incorporated and consolidated into the 
Statewide Transportation Plan.  This statewide plan provides a comprehensive vision, 
along with goals and strategies for the entire statewide transportation system.  These 
Corridor Visions, along with supporting goals and strategies, are established to set in 
motion the process for selecting specific transportation projects.  Both the Regional and 
Statewide Transportation Plans must be fiscally constrained. 
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TIPs and the STIP 
 
The TIP (Transportation Improvement Program) and the STIP (Statewide 
Transportation Improvement Program) serve as short-range transportation plans.  Both 
plans cover a three year period and include specific transportation projects expected to 
begin construction over the plan period.  The main difference between a TIP and the 
STIP is that TIPs must be developed for urban areas with populations greater than 
50,000.  These plans must meet air quality conformity, as well as other federal 
requirements, and must be approved by the Governor.  TIPs are then adopted into the 
STIP unchanged.  The STIP also includes projects for the rural areas of the state.  The 
STIP must be adopted by the Colorado Transportation Commission and receive final 
approval from the Federal Highway Administration and the Federal Transit 
Administration.  Both the TIPs and the STIP must be fiscally constrained. 
 
To develop the STIP, TPR representatives meet with the appropriate CDOT 
Engineering Region and Transportation Commissioners to cooperate in the project 
prioritization process. A CDOT Engineering Region can contain multiple TPRs and/or 
Transportation Commissioners. Public meetings are conducted in each TPR to solicit 
requests for projects and comments on State-selected projects. To establish a project in 
the STIP, contact the appropriate TPR.  A list of TPR representatives is available by 
contacting the CDOT Division of Transportation Development or by checking the CDOT 
website. 
 
The draft STIP must also be made available for public review and comment. Copies of 
the draft STIP are available at CDOT Headquarters and Region Offices, the Federal 
Highway Administration, the Federal Transit Administration, County Clerk Offices, 
Transportation Planning Region and Metropolitan Planning Organization Offices, State 
Depository Libraries and the CDOT website. 
 
LONG-RANGE PLAN AND TIP / STIP AMENDMENTS 
 
Because of the dynamic nature of transportation programs, it may be necessary to 
amend the long-range plan or the TIP and/or STIP.  Plan amendments may be 
necessary when there is a change to a corridor vision or fiscal constraint to a corridor.  
TIP and STIP amendments may be necessary if there is a change in funding, the 
project scope, or a shift in project priorities. 
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To amend the Regional Plan, you must work with your Regional Planning Commission 
(RPC).  To amend the Statewide Plan, the RPC works with CDOT to make the 
necessary changes.  A CDOT Region representative should be contacted to determine 
if there is a need for a Long-Range Plan amendment. 
 
The process for amending the STIP varies depending on whether the amendment is 
considered a policy amendment or administrative amendment and also whether the 
project to be amended is in an MPO or a rural TPR.  An amendment is considered 
policy if there is a significant change to the project scope or if funding is changed due to 
new money being added to the STIP or being removed due to budget shortfalls.  These 
amendments must provide a public involvement period and may take up to eight weeks 
to complete.  Minor amendments, such as shifting projects in a pool, are considered 
administrative amendments and may be completed within a few days.  No STIP 
amendments will be approved unless they are financially constrained. 
 
TIP amendments must be approved by the MPO before the corresponding STIP 
amendments can be approved.  Once approved by the MPO, a STIP amendment may 
be made and completed after final review by the Federal Highway and Transit 
Administrations.  Due to federal requirements for public involvement by MPOs, a public 
involvement period for the corresponding STIP amendment is not necessary.   
 
A TIP amendment request may require a MPO Long- Range Plan amendment.  The 
MPO representative should be contacted to discuss if a Plan amendment is needed.  
Again, if the Statewide Plan requires a subsequent amendment, the MPO Board will 
work with CDOT to make the necessary changes. 
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                    TITLE 49--TRANSPORTATION 
  
          Subtitle A--Office of the Secretary of Transportation 
  
PART 18--UNIFORM ADMINISTRATIVE REQUIREMENTS FOR GRANTS AND COOPERATIVE 
AGREEMENTS TO STATE AND LOCAL GOVERNMENTS--Table of Contents 
  
                   Subpart C--Post-Award Requirements 
  
Sec. 18.36  Procurement. … 
 
 (i) Contract provisions. A grantee's and subgrantee's contracts must  
contain provisions in paragraph (i) of this section. Federal agencies  
are permitted to require changes, remedies, changed conditions, access  
and records retention, suspension of work, and other clauses approved by  
the Office of Federal Procurement Policy. 
    (1) Administrative, contractual, or legal remedies in instances  
where contractors violate or breach contract terms, and provide for such  
sanctions and penalties as may be appropriate. (Contracts more than the  
simplified acquisition threshold) 
    (2) Termination for cause and for convenience by the grantee or  
subgrantee including the manner by which it will be effected and the  
basis for settlement. (All contracts in excess of $10,000) 
    (3) Compliance with Executive Order 11246 of September 24, 1965,  
entitled ``Equal Employment Opportunity,'' as amended by Executive Order  
11375 of October 13, 1967, and as supplemented in Department of Labor  
regulations (41 CFR chapter 60). (All construction contracts awarded in  
excess of $10,000 by grantees and their contractors or subgrantees) 
    (4) Compliance with the Copeland ``Anti-Kickback'' Act (18 U.S.C.  
874) as supplemented in Department of Labor regulations (29 CFR part 3).  
(All contracts and subgrants for construction or repair) 
    (5) Compliance with the Davis-Bacon Act (40 U.S.C. 276a to 276a-7)  
as supplemented by Department of Labor regulations (29 CFR part 5).  
(Construction contracts in excess of $2000 awarded by grantees and  
subgrantees when required by Federal grant program legislation) 
    (6) Compliance with Sections 103 and 107 of the Contract Work Hours  
and Safety Standards Act (40 U.S.C. 327-330) as supplemented by  
Department of Labor regulations (29 CFR part 5). (Construction contracts  
awarded by grantees and subgrantees in excess of $2000, and in excess of  
$2500 for other contracts which involve the employment of mechanics or  
laborers) 
    (7) Notice of awarding agency requirements and regulations  
pertaining to reporting. 
    (8) Notice of awarding agency requirements and regulations  
pertaining to patent rights with respect to any discovery or invention  
which arises or is developed in the course of or under such contract. 
    (9) Awarding agency requirements and regulations pertaining to  
copyrights and rights in data. 
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    (10) Access by the grantee, the subgrantee, the Federal grantor  
agency, the Comptroller General of the United States, or any of their  
duly authorized representatives to any books, documents, papers, and  
records of the contractor which are directly pertinent to that specific  
contract for the purpose of making audit, examination, excerpts, and  
transcriptions. 
    (11) Retention of all required records for three years after  
grantees or subgrantees make final payments and all other pending  
matters are closed. 
    (12) Compliance with all applicable standards, orders, or  
requirements issued under section 306 of the Clean Air Act (42 U.S.C.  
1857(h)), section 508 of the Clean Water Act (33 U.S.C. 1368), Executive  
Order 11738, and Environmental Protection Agency regulations (40 CFR  
part 15). (Contracts, subcontracts, and subgrants of amounts in excess  
of $100,000) 
    (13) Mandatory standards and policies relating to energy efficiency  
which are contained in the state energy conservation plan issued in  
compliance with the Energy Policy and Conservation Act (Pub. L. 94-163,  
89 Stat. 871). 
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SAMPLE CLEARANCE CERTIFICATION LETTER 
WHEN PROJECT ADVERTISED BY LOCAL AGENCY 


[Local Agency Letterhead] 
        [Project No.] CN,PE,UT 
        SA# [Subaccount Number] 
 
[Date] 
 
Ron Dickey 
Colorado Department of Transportation 
Region 6 Utility Engineer 
2000 South Holly Street 
Denver, CO 80222 
 
RE: UTILITY CLEARANCE 
 [Project No. and Location] 
 
In compliance with the Federal – Aid Program and pursuant to 23 CFR 635.309(b), this is to 
advise you that all known utilities within the project limits have been cleared in conjunction with 
this project. 
 
Known Utilities involved on this project are: 
 
 [Utility Company]   [* - see below] 
       0              0                0 
       0              0                0 
       0              0                0 
      etc.         etc.              etc. 
 
 
__________________________________ 
[Local Agency Representative] 
[Name and Title] 
 
 
Attachments (Utility Spec, Any Required Agreements) 
 
 
* Indicate how costs will be paid, as appropriate: 
 
 - “at no cost to project” 
 - “at project expense” 
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Colorado Department of Transportation    
LETTER OF MATERIALS CERTIFICATION   
       
 
      Project Number: 
      Location: 
      Project Code: 
      Date: 
      Contractor: 
      Date Accepted: 
 
 
 
 
 
 
 
 
This is to certify that: 
 
The results of the tests on acceptance samples indicate that the material incorporated in the construction 
work, and the construction operations controlled by sampling and testing, were in conformity with the 
approved plans and specifications; and such results compare favorably with the results of the 
independent Assurance Sampling and Testing. 
 
All independent Assurance sample and tests are within tolerance limits of these samples and tests that 
are used in the acceptance program, except as documented in the project records. 
 
Exceptions to the plans and specifications are explained on the back hereof (or on an attached sheet). 
 
 Page 2 attached, Explanation(s) of Exceptions. LA prepares and attaches 
 Page 3 attached, Independent Assurance Schedule. LA prepares and attaches 
 
 
 
 
 
 
 
By _________________________________ 
 
Local Agency Engineer 
 
 
 
 
Cc: 
Local Agency Resident Engineer 
CDOT Resident Engineer 
CDOT Materials Engineer 
CDOT Records Management / ProjectWise Explorer 
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EEO CERTIFICATION ACCEPTANCE LETTER 


 
Date: 
To:  Region CDOT Resident Engineer 
 
From: 
Subject:  EEO Certification of Compliance 


 
Project No.:     
ID#: 
 
I do hereby certify:  


 
All contractor certified payroll documentation has been reviewed and is in compliance. 
 
All federally mandated EEO Program documentation has been reviewed and is in compliance. 
 
All documentation will be retained for the required length of time per the FHWA 1273 . 
 
Comments/Explanation of Exceptions that apply: 
______________________________________________________________________


______________________________________________________________________


______________________________________________________________________


______________________________________________________________________


______________________________________________________________________


______________________________________________________________________


__________________ 
Certified By: 


 


________________________________  ______________________________ 


Local Agency Representative    Title 


 


Cc: 
Local Agency file 
CDOT EEO Representative 
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Bulletin Board Required Postings  


Emergency Phone Numbers, CDOT Form 140  
CDOT Notice: Equal Opportunity Employer, CDOT Form 388 
Non-Discrimination in Employment Notice (Unions or Other Hiring 
Agencies, CDOT Form 465) 
Fair Labor Standards Act (FLSA), WH Form 1088 (Minimum Wage) 


 * FHWA Penalty for False Statements, FHWA Form 1022 
Equal Employment Opportunity is the Law   English   Spanish 
Occupational Safety and Health, You Have a Right to a Safe and Healthful 
Workplace, OSHA 3165    English    Spanish 


 * Notice to All Employees Working on Federal or Federally Financed 
Construction Projects, WH 1321 (2 pages) 
Notice Employee Polygraph Protection Act, WH 1462    English   Spanish 
Prompt Payment Notice and Law 
Your Rights under the Family and Medical Leave Act, WH 
1420    English    Spanish 
Notice to Employees: Executive Order 13201, Notification of Employee 
Rights Concerning Payment of Union Dues or Fees (Beck Act) 
Workers Compensation information, (obtain from insurance company that 
provides your coverage) 


 * Colorado Minimum Wage Decision from project special provisions and 
Conformed rates added to the wage decision (if applicable) 


Note:  * The FHWA 1022, WH1321 and the required Colorado Minimum 
Wage Decision are for Federally Funded Contracts only.  


 
 
 
 
 
 
 
 
 
 
 
 
 
 



http://www.dol.gov/esa/regs/compliance/posters/pdf/minwageP.pdf

http://www.fhwa.dot.gov/programadmin/contracts/fhwa1022.htm

http://www.dol.gov/esa/regs/compliance/posters/pdf/eeopost.pdf

http://www.dol.gov/esa/regs/compliance/posters/pdf/eeosp.pdf

http://www.osha.gov/Publications/osha3165.pdf

http://www.osha.gov/Publications/osha3167.pdf

http://www.dol.gov/esa/regs/compliance/posters/pdf/fedprojc.pdf

http://www.dol.gov/esa/regs/compliance/posters/pdf/fedprojc.pdf

http://www.dol.gov/esa/regs/compliance/posters/pdf/eppac.pdf

http://www.dol.gov/esa/regs/compliance/posters/pdf/eppaspan.pdf

http://www.dol.gov/esa/regs/compliance/posters/pdf/fmlaen.pdf

http://www.dol.gov/esa/regs/compliance/posters/pdf/fmlasp.pdf

http://www.dol.gov/esa/regs/compliance/olms/BeckPosterWithNLRB.pdf

http://www.dol.gov/esa/regs/compliance/olms/BeckPosterWithNLRB.pdf
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                 End Date Extension Request Policy and Procedure Guide  
 
 


End Date Extension 
Policy and Procedure           
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