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FINALS 

CHAPTER 11 

 

See Appendix F, Construction Documentation, for the required final construction 

documentation. 

 

11.1 Conduct Final Project Inspection    

 

The Local Agency shall notify the Resident Engineer two to three weeks prior to the 

completion of the project to schedule the final inspection of the project. The Resident  

Engineer will schedule the final inspection with the Local Agency. Local Agency 

attendance is mandatory.  

 

11.2 Write Final Project Acceptance Letter 

 

Upon acceptance of the project, the Local Agency shall submit a project acceptance 

letter to the Contractor and send a copy to the Resident Engineer. Standard 

requirements for the acceptance letter are in Section 100 of the CDOT Construction 

Manual. The letter should identify any documents that need to be submitted by the 

Contractor. The Contractor's retainage may be reduced in accordance with subsection 

109.06 of the CDOT Standard Specifications. 

 

Distribution by the Resident Engineer of the acceptance letter will be as follows: 

 

 CDOT Records Management 

 CDOT Projects and Grants 

 Region Finals Engineer 

 Region Civil Rights Manager 

 Contracts & Market Analysis 

 Region Business Office 

 

11.3 Advertise for Final Settlement 

 

Immediately after project acceptance the Local Agency shall advertise the project for 

final settlement. The notice shall be published at least twice in a public newspaper of
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general circulation published in the counties where the work was contracted for and  

performed, or electronically on the website where the project was originally advertised.  

The final settlement date is the first business day at least ten days after the second 

publication date (refer to Colorado Revised Statute 38-26-107, Supplier may file 

statement – notice – withholding funds). The Local Agency shall send a copy of the final 

settlement notice to the Resident Engineer. 

 

11.4 Prepare and Distribute Final Plans 

 

The Local Agency shall prepare As-Constructed plans in accordance with Section 100 

of the CDOT Construction Manual.  If the project is on the NHS, State highway system 

or State right-of-way, the Local Agency shall submit three half-size (11" x 17") sets of 

the As-Constructed plans to the Resident Engineer.  The As-Constructed plans should 

include the location of underground obstructions, removals, and all utility locations.   

The as-constructed plans shall be distributed as follows: 

 

 Records Management 

 Right of Way 

 Resident Engineer 

 

For Local Agency projects that include construction of a major or minor structure, one 

set of As-Constructed plans and specifications shall be submitted to Staff Bridge per 

Section 19.6 of the Bridge Design Manual. 

 

11.5 Prepare EEO Certification and Collect EEO Forms 

 

The Local Agency shall assure that certified payrolls were received from all contractors 

for all personnel on the project.  The certified payrolls must be checked for Davis-Bacon 

compliance by an individual who has attended the Certified Payroll training.  Monthly 

interviews shall be conducted and CDOT Forms 280, Interview Form, kept in the project 

records.  The Local Agency Project Engineer shall assure that approved CDOT Forms 

205, Sublet Permit Applications, are in the file, along with CDOT Form 1418 and the 

final CDOT Form 1419.  The EEO certification letter must be completed by the Local 

Agency and submitted to CDOT. 
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11.6  Check Final Quantities, Plans, and Pay Estimate; Check Project 

Documentation; and Submit Final Certifications  

 

The Local Agency shall designate one individual to be responsible for reviewing and 

processing final documentation as outlined in Section 100 of the CDOT Construction 

Manual and shall notify the Resident Engineer, in writing, of this designation. All project 

documentation will be checked and signed by the Local Agency. The Local Agency shall  

prepare the final pay estimate. The Local Agency’s licensed Professional Engineer will 

complete the Local Agency Final Construction Acceptance Certification (see samples in 

Appendix F) and submit them to CDOT with the required forms designated in the 

certification.  

 

11.7  Check Material Documentation and Accept Final Material Certification  

 

The CDOT Project Manager will review the materials documentation listed in section 

9.10 of this manual.  The CDOT Project Manager will complete Form 1199, Finals 

Materials Documentation Review and Audit Checklist. 

 

11.8 Obtain CDOT Form 1419 from the Contractor and Submit to the CDOT Project 

Manager 

 

The Contractor shall complete CDOT Form 1419-DBE Participation Report and submit it 

to the Local Agency.  The Local Agency shall check the Form 1419 for completeness, 

attach copies of all supporting (approved) Form 1420s and forward the original to the 

CDOT Project Manager.  The final Form 1419 must summarize all participation on the 

contract.  The CDOT Project Manager will submit the original form to the CDOT Civil 

Rights and Business Resource Center (CRBRC) with a copy to the Region Civil Rights 

Manager.  Form 1419 needs to be completed even if the DBE goal is zero or there are 

no DBEs used on the project. (See Appendix A for a link to Form 1419.)  The Local 

Agency is responsible for evaluating progress toward the contract goal throughout the 

project. 

 

The CDOT Project Manager and the Region Civil Rights Manager will review the 

submittal from the Local Agency.  If the Contractor fails to fulfill the commitments or fails 

to meet the contract goal, the CDOT Project Manager and the Region Civil Rights 

Manager shall determine the applicable payment reduction and inform the Local  
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Agency. The Local Agency shall subject the Contractor to a payment reduction at the 

end of the project, either by reduced payment or by held retainage. 

 

If the payment reduction results in the Local Agency not meeting its matching portion of 

the contract in accordance with the term of the IGA, the Local Agency will issue a credit 

memo to CDOT/FHWA, with a copy to the CDOT Project Manager and the Region Civil 

Rights Manager.  The credit memo shall only be to the extent required to ensure the 

matching portion is met.  In the alternative, CDOT will short pay the final Request for 

Reimbursement to the Local Agency to withhold the payment reduction due to 

noncompliance.   

 

Refer to the Standard Special Provision, Disadvantaged Business Enterprise (DBE) 

Program Requirements, dated December 26, 2013 (or latest version thereof) for 

additional information. 

 

11.9 FHWA Form 47 – Statement of Materials and Labor Used …– Discontinued 

 

11.10  Complete and Submit CDOT Form 1212 - Final Acceptance Report (by 

CDOT) 

 

Upon completion of the final inspection, and receipt of the Final Construction 

Acceptance Certification (see Project Finals Documents in this chapter), the Resident 

Engineer will complete the Form 1212 (see Appendix A). The Resident Engineer will 

verify that all items shown in the remarks section have been addressed. The Resident 

Engineer will distribute the form as follows: 

 

 Federal Highway Administration (FHWA), original 

 Local Agency  

 CDOT Projects and Grants 

 CDOT Records Management 

 Region Finals Engineer 

 Resident Engineer 

 CDOT Contracts and Market Analysis Branch
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11.11 Process Final Payment 

 

The Local Agency shall resolve all liens, claims and disputes for Contract adjustments 

before processing final payment to the Contractor.  

 

The Local Agency shall review final pay quantities with the Contractor. It is 

recommended that the Contractor approve final pay quantities by a signed statement.  

 

The CDOT Form 96 - Contractor Acceptance of Final Estimate may be used for a 

signed statement (see Appendix A for a copy of the form). 

 

When all project costs have been established, the Local Agency shall submit a final 

project billing to the Resident Engineer. The Local Agency shall submit the final bill 

within six months after project acceptance. If a time extension is needed, the Local 

Agency shall submit a letter of explanation to the Resident Engineer. The letter must be 

submitted to the Resident Engineer prior to the expiration of the six-month period. See 

Section 100 of the CDOT Construction Manual for more information. 

 

The Local Agency’s final billing to the Resident Engineer shall include a letter 

requesting project closure and a statement indicating there will be no further billings. 

The Resident Engineer will forward copies to the Region Business Manager and the 

Finals Engineer. 

 

11.12 Complete and Submit CDOT Form 950 

 

CDOT is responsible for CDOT Form 950- Project Closure.  The local agency should 

have the final billing request paid before the Form 950 is completed.   The CDOT 

Project Manager should distribute Form 950 to the Local Agency. 

 

11.13 Retain Project Records for Six Years from Date of Project Closure 

 

The Local Agency will retain project documentation and records for six years from the 

date of project closure.  See CDOT Procedural Directive 51.1 for more information.  
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11.14  Retain Final Version of Local Agency Contract Administration Checklist  

 

Copies should be kept as shown on the Checklist. 


