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LPA uses own 

funds for ROW? 

5B.1

See Flowchart 5

5B.2

Region ROW Manager 

signs/approves final 

ROW plans and provides 

approval memo to LPA.

5B.12

 Acquisition Process and Relocation 

Process (if applicable and approved) 

initiated upon  acceptance of FMVs - 

See ROW Manual, 

Chapter 4, Acquisition and 

Chapter 5, Relocation.

5B.15

Upon acquisition of all ROW, LPA 

certifies to the Region 

Representative, in writing, that all 

Uniform Act and other federal/

state requirements have been met 

on LPA Projects.

5B.16

LPA retains ROW 

documents for at 

least a 3-year 

period. 

5B.18

NO

LPA or LPA Surveying 

Consultant initiates 

preparation of LPA ROW 

Plans, legal descriptions 

and ROW Packet 

materials

5B.3

LPA sends draft materials to Region ROW Mgr./Rep:

1. Title work

2. Legal descriptions

3. Copy of NEPA Clearance Doc signature 

pg. 

4. Land service facilities letters

5. Explanations regarding 

resolution of conflicting boundary 

evidence  

6. Preliminary ROW Plans (11" x 17")

                                     5B.9

 ROWPR meeting between Region, LPA and 

Stakeholders to review draft materials and 

preliminary LPA ROW Plans.  Region Survey 

Manager determines exact requirements 

based on project specifics.

5B.10

LPA makes necessary revisions and resubmits 

complete ROW packet to Region ROW Mgr./Rep, 

including:

1. Final LPA ROW Plans   (11"x17")

2. ROWPR Documentation

                                         5B.11

YES

Approved 

LPA Staff 

5B.6

Approved 

Consultants

5B.7

LPA selects resources to 

assist with Appraisal, 

Appraisal Review, 

Acquisition and 

Relocation.

5B.4

LPA contracts with 

consultant for

 services 

5B.8

CDOT Staff 

5B.5

IF APPLICABLE, LPA Relocation Agent prepares and submits Acquisition Stage Relocation Plan³ to 

CDOT ROW HQ staff for approval, including:  1) Form 557, 2) Form 558, Displaced Person(s), 3) 

Estimate of HH to be displaced, 4) Estimate of # of comparable replacement dwellings, 5) Estimate 

of #, type and  size of business, farms, non-profits, and 6) See ROW Chapter 5, Section 5.3   

 5B.14

ALSO

FMVs issued/

accepted

5B.13

Appraisal Process, 

See Flowchart 5C and 

ROW Manual, Chapter 

3

Relocation Process, 

See Flowchart 5F and 

ROW Manual, Chapter 

5

Acquisition Process, 

See Flowchart 5E and 

ROW Manual, Chapter 4

Region ROW 

Manager issues 

ROW Clearance 

5B.17
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