	COLORADO DEPARTMENT OF TRANSPORTATION
DISPUTE AND CLAIM STATUS REPORT

(STANDARD SPECIFICATION 105.22)
	Date of Report:                          Region:  FORMDROPDOWN 

Dispute No.:               Claim No.:       (Claim – Dispute)
Project Code:               (i.e. Claim #1 Dispute #4 ,  1-D4)
Project Number:      
Project Description:     
Final Acceptance Date:     

	Contractor:       
	Contract Amount:      

	Address: 
	                                                                                             Contractor Contact:       

	Phone:      

	Cell:      
	Fax:      

	CDOT Contacts:

Region Program Engineer:      
	       Phone Numbers
     Office
           Mobile    
       Field

	
	     
	     
	     

	Resident Engineer:      
	     
	     
	     

	Project Engineer:      
	     
	     
	     

	Area Engineer:  FORMDROPDOWN 

	     
	     
	     

	Work Category (which section of Standard Specifications, ie 203.06): 
Primary Basis of Dispute: 
Unanticipated Condition:   FORMDROPDOWN 
  
Brief Description of Dispute:      
Any Additional Information:

     


	Amount of Contractor’s Dispute:                                         Time Disputed: 

	Event
	Date Completed
	Date
Scheduled

	Immediate Oral Notice of Project Issue Impasse CDOT Rep. Notified: 
	    
	

	Written Notice of Dispute [105.22(b)]
	    
	

	Contractor’s Submittal of Request for Equitable Adjustment(REA)[105.22(b)] 15 days   
	    
	

	Project Engineer Furnishes Complete REA Package to Area Engineer           ASAP
	    
	

	Project Engineer and Contractor Discuss merit of dispute [105.22(c)]       15 days after submittal
	    
	

	Project Engineer’s Written Decision [105.22(c)]                                                                                  7 days
	    
	

	PE determines dispute has merit
	
	

	Merit granted Quantum negotiations [105.22(c)]                                                                30 days
	    
	

	Contractor Agrees 
	   If Agrees      GOTO
	Dispute Resolved

	Contractor rejects PE denial 
Contractor provides written notice to Resident Engineer [105.22(d)]                                    7 days
	    
	

	PE/RE & Supt/PM & Contractor’s rep with decision authority above the project level to meet regularly to discuss dispute [105.22(d)]                                                            Up to 30 days
	    
	

	Contractor Agrees 
	   If Agrees      GOTO
	Dispute Resolved

	Project Engineer initiates Dispute Resolution Board (DRB) process [105.23(a)]        5 days                                          
	    
	

	DRB Agreement Signed [105.23(b)]                                                                                       30/45 days
	    
	

	DRB Prehearing Submittal [105.23(e)]                                                                                      20 days
	    
	

	DRB Hearing [105.23(f)]                                                                                                                      10 days
	    
	

	DRB Renders a Recommendation [105.23(g)]                                                                    30 days
	    
	

	Request for Clarification and Reconsideration [105.23(h)]                                         10 days
	    
	

	Either Party Rejects 
[105.23(i)]                                                                                                                                                          14 days
	    
	

	DRB Recommendations Accepted
	   If Agrees      GOTO

	Dispute Resolved

	Contractor Files Notice of Intent to File a Claim to the Region Transportation Director (RTD) [105.24(a)]                                                                                                                                   30 days
	    
	

	Contractor submits claim package w/RTD (and Audit Unit if Over $250K)            [105.24(b)]                                                                                                                                                      60 days
	    
	

	RTD Renders a Decision [105.24(d)]                                                                                                            60 days
	    
	

	Contractor Accepts 
[105.24(d)]                                                                                                                                                         30 days
	    
	

	RTD Recommendations Accepted
	   If Agrees      GOTO
	Dispute Resolved

	Contractor Rejects and Appeals RTD decision to Chief Engineer (CE)
	
	

	Chief Engineer Renders Decision [105.24(e)]                                                                                        60 days
	         
	

	Or - Contractor May Request Hearing with CE [105.24(e)]                                       15 days
	         
	

	        Chief Engineer Renders Decision After Hearing [105.24(e)]                        45 days
	         
	

	Contractor Accepts 
[105.24(e)]                                                                                                                                                         30 days
	    
	

	CE Recommendations Accepted
	   If Agrees      GOTO
	Dispute Resolved

	Contractor Initiates one of the following based on Form 1378                                   at time of pre-construction meeting                                                                   180 days                                                                                                                   
	         
	

	Merit Binding Arbitration
	         
	

	De Novo Litigation
	         
	

	
	    
	

	
	
	

	
	
	

	
	
	

	
	
	

	Dispute Resolved:  Adjustment of Payment/Schedule in Consultation with Program Engineer
	    
	

	Claim Settled for $ 


    
 days    Level:    FORMTEXT 

               
  Time Claimed:           
	
	

	Comments: (Please furnish all new information about the claim since the last report.)


Partnering/Dispute Resolution in place (yes/no)   
Reason CDOT believes agreement not achieved:      
Project Being Audited ( yes / no )  
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