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Construction Phase

HQ Materials develops Form 
250. Region Materials Staff 

then develops Form 379, 
Independent Assurance 

Testing Schedule.  

9C.3

Does 
Form 379 indicate 

IAT’s are 
required?

LPA contracts with 
Materials Testing 

Consultant. LPA sets 
up Materials Binder.

9C.7

Is LPA 
responsible for 
IATs? (See Form 

1243)

CDOT approves final 
PS&E package 

including a 
summary of 
approximate 
quantities.

9C.1

CDOT PM forwards 
approved PS&E 

package to CDOT  Staff 
Materials and requests 

Form 250, Materials 
Documentation Record.

9C.2

CDOT PM receives 
Form 250 and Form 
379 and forwards 

Forms to LPA 
(ideally prior to 
preconstruction 

meeting)

9C.4

NO

YES YES

NO

LPA coodinates with CDOT PM 
initially and then IAT’r to make sure 

testing is performed on schedule
9C.6

In advance of construction, 
Contractor reviews “Special 
Notice to Contractor” and 
“”Field Materials Manual 

Owner Acceptance Schedule” 
for each product or material 

to be permanently 
incorporated in the project.

START

Are  > 3 
products listed on 

the CDOT APL? 

Fill out COC for 
APL Product 

and submit to 
LPA for 

approval

COC for APL 
Product

9C.14

LPA approves COC 
for APL document 

&  notifies 
Contractor

9C.15

After initiation 
of construction, 

product is 
incorporated 
into project

From 
Manuafacturer 

on QML?
NO

YES

Asphalt or 
Concrete? 

NO
Obtain mix designs from supplier 
and submit to LPA for CDOT 
approval (as indicated on Form 
1243)        

YES

  Require 
pre-inspection? 

YES

LPA contracts with 
qualified Inspection 
Firm and schedules 

inspections 
9C.16

YES
After product is 

approved at 
manufacturer’s facility 

and construction is 
initiated, product is 
incorporated into 

project.

NO

Determine, based on Form 250 and OA 
Schedule, whether onsite testing, COC or 
CTR is required and complete document. 

Submit to LPA. 

NO

LPA approves 
document & forwards 

to CDOT as 
appropriate. 

9C.17

CDOT reviews 
and approves 
(mix designs 

only. 

LPA notifies Contractor and 
Materials Testing consultant 

for incorporation into 
Materials Binders. 

9C.18

After construction is 
initiated, material or 
product incorporated 

into project.

Documentation 
entered in  Form 250.

Compile documentation in Materials Binder.  
Complete Form 473LA, Letter of Final 

Materials Certification for a Local Agency 
Project, and Form 1199, Final Materials 

Documentation Checklist, (Project Closure)

CDOT conducts periodic documentation reviews.

9C.12
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Form 250 and 
379

9C.5

In advance of Preconstruction 
Meeting, LPA should perform 

the “before construction” 
activities listed in the 

documentation chapter of 
the CDOT Field Materials 

Manual.
9C.8

During construction, LPA or Consultant performs the “during 
construction” activities listed in the documentation chapter of the 
CDOT Field Materials Manual, including:

a) Performs Owner Assurance (OA) tests, participates in 
materials testing meetings,  updates Form 250
b) Performs laboratory verification tests
b) Collects and reviews Certification of Compliance 
(COCs) & Certified Testing Results (CTRs)
c) Collects and submits Buy America Certifications on a 
monthly basis

                                                     9C.10

Complete and 
Distribute Final 

Materials 
Documentation

9C.19

END

Conduct 
Preconstruction 

Meeting

9C.9 The LPA or Consultant coordinates with 
Independent Assurance Tester (if applicable)

9C.11

Post Construction, the LPA or Consultant performs the “after 
construction activities listed in the documentation chapter of 
the CDOT Field Materials Manual, including:
 Reviews and completes the Form 250  (refer to test field 

sheets and final quantities; considers added and deleted 
materials by CMO/Force Account; signed by person in 
responsible charge

 Compiles Manufactured Materials (stamped COC’s and 
other certifications)

 Completes Form 473LA (page 1 and 2)  and Form 1199; 
signed by person in responsible charge.       

      
          9C.13

END
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Items and 
quantities must 

be in CDOT 
format.

Form 250 is a 
CDOT- generated 

form.

If product or material 
include steel or iron, 
quantities must be 
tracked on Buy America 
Table and letter 
submitted monthly to 
LPA.

If a consultant testing firm is 
used, the Form 250 is required to 
be stamped by a PE employed by 
the testing firm.

The LPA should have the Buy 
America certificates from the 
Contractor PRIOR to 
incorporation into the project 
if federal funds are included 
in the project.
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