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20.0 MODIFICATIONS TO STANDARD SPECIFICATIONS 

20.1 Construction Requirements 

This Section sets forth modifications to the CDOT Standard Specification for Road and Bridge 
Construction for design-build projects. The first section contains revisions to Division 100 of the Standard 
Specifications. The second section contains revisions to Divisions 200 through 700 of the Standard 
Specifications, as well as Standard Special Provisions applicable to the Project. 

These Contract Provisions are a revised version of CDOT’s Standard Specifications for Road 
and Bridge Construction, and contain requirements generally applicable to the Work to be 
performed by the Contractor. In certain cases, provisions in Section 100 of the Standard 
Specifications for Road and Bridge Construction have been superseded by other provisions of 
the Contract Documents. For ease of reference, this document uses the same Section numbers 
as the Standard Specifications for Road and Bridge Construction, and identifies provisions of the 
Contract Documents that have replaced or modified the standard clauses. 

All references to “Engineer” that are incorporated into this RFP refer to the Contractor’s Engineer, unless 
the context requires otherwise. Non-capitalized terms, such as “work” that are defined in Book 1, Exhibit A, 
shall have the meanings defined therein unless the context requires otherwise. References to “approve, 
approval or approved” shall mean “Approve, Approval or Approved” as defined in Book 1, Exhibit A, when 
the approval is by CDOT or a division of CDOT. If the interpretation(s) pursuant to this paragraph are not 
clear, CDOT shall decide, in its sole discretion, how these terms shall be interpreted. 

When these specifications describe actions, Materials, means or methods that are required and that are 
qualified by phrases such as: “as directed by the Engineer”, “when directed by the Engineer”, “as 
determined by the Engineer”, “with or without permission of the Engineer”, “in the opinion of the Engineer”, 
“unless authorized by the Engineer”, “satisfactory to the Engineer”, “as approved by the Engineer”, or 
“unless another type is specified or is permitted with approval of the engineer”, such phrases shall be 
disregarded. If it is not clear whether a phrase should be disregarded, CDOT will make that decision in its 
sole discretion. 

When these specifications refer to “CDOT”, “ Department”, ”Resident Engineer”, “Agricultural Engineer”, 
“Bridge, Construction or Maintenance Engineer”, “TMC system inspector”, “Concrete Engineer”, “Project 
Engineer”, “Materials Engineer”, “Commissioner”, “Structural Metals Engineer”, “Department’s Lighting 
Engineer”, “Geotechnical Engineer” or any other specific CDOT special engineer, such reference shall 
mean the CDOT Project Director. 

When these specifications use the term engineer relating to the approval of any activities involving the use 
of explosives, such term shall mean the CDOT Project Director. 

When an approval or authorization of the Engineer or CDOT is required in these specifications for the use 
of alternative or substituted processes or components, the Engineer shall mean CDOT. If it is not clear 
whether a phrase involves the use of alternative or substituted processes, CDOT will make that 
determination in its sole discretion. 

If these specifications refer to an approval of any correction or repair that deviates from the Contract 
requirements, the approval must be by CDOT. If it is not clear whether a specification involves a correction 
or repair that deviates from the Contract requirements, CDOT will make that determination in its sole 
discretion. 



Draft Request For Proposal 
North I-25 Express Lanes, Johnstown to Fort Collins 
IM 0253-255, Sub Account 21506 
Book 2 – Technical Requirements 

Section 20 – Modifications to Standard Specifications 

Draft Request for Proposal 20-2 January 27, 2017 

When these specifications provide that reports, records or other documents shall be submitted to CDOT or 
to the Engineer, such reports shall be made available to CDOT and do not have to be submitted unless 
either they are otherwise listed in the deliverables in the Contract Documents, or are required shop 
drawings, warranties, parts lists, instruction sheets or manufacturer’s drawings or specifications. Such 
documents shall be submitted to CDOT as required by the specifications. 

When these specifications require actions, Materials, means or methods that are “either as indicated in the 
Plans or as designated by the Engineer,” the Contractor shall disregard the phrase “or as designated by 
the Engineer.” 

When these specifications refer to the “Engineer” ordering work beyond the scope of work in the Contract, 
“Engineer” shall mean CDOT. Whenever in these specifications the Engineer may order work that results 
in additional costs to CDOT, the “Engineer” shall mean CDOT. 

Any acceptances on behalf of CDOT or the State shall be performed by CDOT. 

Any references to other standards, codes, or criteria, or to the latest version of other standards, codes, or 
criteria in Book 2 of the Contract Documents shall mean the latest version at the Proposal Due Date. 

20.1.1. Modifications to Section 100 of the Standard Specifications for Road 
and Bridge Construction 

101 – Definitions 

Definitions of terms used herein are set forth in Exhibit A to Book 1 of the Contract Documents. 

102 – Bidding Requirements and Conditions  

102.01 – Prequalification of Bidders 

Prequalification of Proposers was determined during the evaluation of the Statements of Qualifications. 

102.02 – Contents of Proposal Forms 

Provisions regarding the contents of Proposal Forms are set forth in the Instructions to Proposers. 

102.03 – Interpretation of Quantities in Proposal Form Not applicable. 

102.04 – Interpretation of Plans and Specifications 

Provisions regarding the interpretation of plans and specifications are set forth in the Instructions to 
Proposers. 

102.05 – Examination of Plans, Specifications, Special Provisions, and Site or Work 

Provisions regarding examination of plans, specifications, special provisions and site of work are set forth 
in the Instructions to Proposers and in Sections 1 and 2, Book 1 of the Contract Documents. 

102.06 – Preparation of Proposal 

Provisions regarding preparation of the Proposal are set forth in the Instructions to Proposers. 
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102.07 – Irregular Proposals 

Provisions regarding irregular Proposals are set forth in the Instructions to Proposers. 

102.08 – Combination or Conditional Proposals Not applicable. 

102.09 – Anti-Collusion Affidavit 

Provisions regarding Anti-Collusion Affidavit are set forth in the Instructions to Proposers. 

102.10 – Material Guaranty 

Provisions regarding Material Guaranty are set forth in Section 21, Book 1 and the Quality Section of Book 
2 of the Contract Documents. 

103 – Award, and Execution of Contract 

Provisions regarding award and execution of the Contract are set forth in the Instructions to Proposers and 
in Sections 7, Book 1 of the Contract Documents. 

104 – Scope of Work  

104.01 – Intent of Contract 

Provisions regarding the intent of contract are set forth in Book 1 of the Contract Documents. 

104.02 – Differing Site Conditions, Suspensions or Work, and Significant Changes in the Character of 
Work 

Provisions regarding differing site conditions and changes in the character of Work are set forth in Sections 
5 and 13, Book 1 of the Contract Documents. Provisions regarding limitations to contract price increases 
are set forth in Section13.5, Book 1 of the Contract Documents. Provisions regarding Suspensions of Work 
are set forth in Section 14, 15.15 Book 1 of the Contract Documents. 

104.03 – Extra Work 

Provisions regarding changes are set forth in Section 13, Book 1 of the Contract Documents. 

104.04 – Maintaining Traffic 

The provisions regarding maintenance of traffic are set forth in the Transportation Management Plan and 
Maintenance During Construction Sections, Book 2 of the Contract Documents. Provisions regarding 
maintenance responsibilities of Contractor during Suspensions of Work are set forth in Section 14, Book 1 
of the Contract Documents. 

104.05 – Rights In and Use of Materials Found on the Work 

The provisions regarding rights in and use of Materials found on the Work are replaced with the following: 

The Contractor shall not excavate or remove any Material from within the roadway, which is not within the 
grading limits, as indicated by the slope and grade lines, without written authorization from CDOT. 
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Unless otherwise provided, the material from structures designated for removal shall be the Contractor’s 
property and may be used temporarily by the Contractor in the erection of the new structures. 

104.06 – Final Cleaning Up 

Provisions regarding final cleaning up before final acceptance are fully incorporated herein. 

104.07 – Value Engineering Change Proposals by the Contractor 

Provisions regarding value engineering change proposals by the Contractor are set forth in Section 12, 

Book 1 of the Contract Documents. 

105 – Control of Work 

105.01 – Authority of the Engineer 

The provisions regarding Control of Work are set forth in Section 5, Book 1 of the Contract Documents. 
CDOT has the authority by written order to suspend the Work wholly or in part for the reasons delineated 
in Section 14, Book 1 of the Contract Documents. 

105.02 – Plans, Shop Drawings, Working Drawings, other Submittals and Construction Drawings  

Provisions regarding plans, shop drawings, working drawings and construction documents are set forth in 
the Quality Section, Book 2 of the Contract Documents. 

105.03 – Conformity to the Contract 

The provisions regarding conformity to the Contract are revised as follows: 

1. No incentive payments will be made under this Contract. 

2. For those items of Work where working tolerances are not specified, the Contractor shall perform 
the Work in a manner consistent with reasonable and customary manufacturing and construction 
practices. 

3. When the Engineer or CDOT finds that the Materials furnished, the Work performed, or the 
finished product does not conform with the Contract Documents, but CDOT determines, in its sole 
discretion, that reasonably acceptable Work has been produced, CDOT will determine the extent 
the Work will be Accepted and remain in place. If accepted, the Contractor shall (a) document the 
basis for Acceptance based on CDOT’s determination by Change Order which will provide for an 
appropriate reduction in the Contract price for such Work or Materials not otherwise provided for in 
this Subsection or (b) CDOT will notify the Contractor in writing that the agreed-upon unit price will 
be reduced in accordance with this Subsection when P is 25 or less, or (c) CDOT may notify the 
Contractor in writing if there should be no reduction in the Contract Price; or in lieu of a price 
reduction, CDOT may permit correction or replacement of the finished product, provided the 
correction or replacement does not adversely affect the Work. 

4. For purposes of Nonconforming Work, the Contractor shall propose a unit price for determining the 
reduction in the Contract price, with supporting documentation. The unit price is subject to 
Approval of CDOT. The reduction in Contract price shall take place as provided in this Section 
105.03, based upon the Approved unit price. The Change Order shall be prepared in accordance 
with this Section 105.03. 
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5. When the Engineer or CDOT finds the Materials furnished, Work performed, or the finished 
product are not in conformity with the Contract Documents, and CDOT determines, in his sole 
discretion, that it has resulted in an inferior or unsatisfactory product, the Work or Materials shall 
be removed and replaced or otherwise corrected by and at the expense of the Contractor. 

6. Materials will be sampled and tested by the Contractor in accordance with the sampling and 
testing schedules and procedures contained in the Contract Documents. The quantity represented 
by five consecutive random samples will constitute a lot whenever production schedules and 
Material continuity permit. The Engineer may establish a lot consisting of the quantity represented 
by any number of consecutive random samples from one to seven inclusive when it is necessary 
to represent short production runs, significant Material changes, or other unusual characteristics of 
the Work. Tests that are determined to have sampling or testing errors will not be used. 

7. Materials or Work will be evaluated for price reduction only when deviations from the requirements 
of the Contract Documents occur on any of the several individual tests for the lot. The several 
individual test values will be averaged and the percent of price reduction for the lot will be 
determined by applicable formula and table as shown in Section 105.03. 

Price reduction for those elements, which are not included in the Table of Price Reduction Factors as 
shown in Section 105.03 will be proposed by the Contractor for Approval by CDOT. 

The Contractor will not have the option of accepting a price reduction in lieu of producing Material that 
complies with the Contract Documents. Continued production of nonconforming Material will not be 
permitted. Material, which is obviously defective, may be isolated and rejected by CDOT without regard to 
sampling sequence or location within a lot. 

105.05 – Conformity to the Contract of Hot Mix Asphalt 

The provisions regarding conformity to the Contract of Hot Mix Asphalt is revised as follows: No incentive 
payments will be made under this Contract. 

105.06 – Conformity to the Contract of Portland Cement Concrete Pavement 

The provisions regarding conformity to the Contract of Portland Cement Concrete Pavement is revised as 
follows: 

No incentive payments will be made under this Contract.  

105.07 – Conformity to Roadway Smoothness Criteria of HMA 

The provisions regarding conformity to Roadway Smoothness Criteria for HMA is revised as follows: 

Pavement Smoothness Category of HMA shall be HRI Category II (see Book 2 Section 10 Table 10.3.2.6) 

No incentive payments will be made under this Contract. 

105.08 – Conformity to Roadway Smoothness Criteria of Portland Cement Concrete Pavement 

The provisions regarding conformity to Roadway Smoothness Criteria for Portland Cement Concrete 
Pavement is revised as follows: 



Draft Request For Proposal 
North I-25 Express Lanes, Johnstown to Fort Collins 
IM 0253-255, Sub Account 21506 
Book 2 – Technical Requirements 

Section 20 – Modifications to Standard Specifications 

Draft Request for Proposal 20-6 January 27, 2017 

Pavement Smoothness Category of PCCP shall be HRI Category II (See Book 2 Section 10 Table 
10.3.2.6). 

No incentive payments will be made under this Contract. 

105.09 – Coordination of Plans, Specifications, Supplemental Specifications, and Special Provisions 

Section 1.3, Book 1 of the Contract Documents sets forth the order of priority of the various Contract 
Documents. 

105.10 – Cooperation by Contractor 

Provisions regarding cooperation by the Contractor are set forth in Book 1, Section 2.2, of the Contract 
Documents. 

105.11 – Cooperation with Utilities 

Provisions regarding cooperation with utilities are fully incorporated herein, except that the reference to 
Extra Work is not applicable and the provisions for delays are set forth in Book 1, Section 6.2 and the 
Utility Section, Book 2 of the Contract Documents. 

105.12 – Cooperation between Contractors 

Provisions regarding Cooperation between Contractors are set forth in Book 1, Section 23.0 and in Book 2, 
Section 16 - Transportation Management Plan of the Contract Documents. 

105.15 – Duties of the Inspector 

Provisions regarding inspection of the Work are set forth in Book 1, Sections 5 and 22 and Book 2, Section 
3 - Quality Management of the Contract Documents. 

105.16 – Inspection and Testing or Work 

Provisions regarding inspection and testing of the Work are set forth in Book 1Sections 5 and 22, Book 2, 
Section 2 – Project Management and; Book 2, Section 3 – Quality Management of the Contract 
Documents. 

105.17– Removal of Unacceptable Work and Unauthorized Work 

Book 1, Section 5.7 of the Contract Documents provides for removal of nonconforming Work. 

108.18 – Load Restrictions 

The provisions regarding load restrictions are incorporated herein except that the fourth and fifth 
paragraphs are replaced with the following: 

If a scale ticket from an overweight vehicle is inadvertently accepted and the Material incorporated into the 
Project, CDOT will adjust the price for the overweight load as follows: 

1. The Contract price will be reduced by an amount based upon the pay item quantity represented by 
the amount of Material in excess of the legal weight according to a unit price to be proposed by the 
Contractor, with supporting documentation, and Approved by CDOT. 
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105.19 – Maintenance during Construction 

Provisions for maintenance during construction are set forth in Book 1, Section 10 and Book 2, Section 18 
- Maintenance during Construction of the Contract Documents. 

105.20 – Failure to Maintain Roadway or Structure 

Provisions for failure to maintain the roadway or structure are set forth in Book 2, Section - Section 18 - 
Maintenance during Construction of the Contract Documents. 

105.21 – Acceptance 

Provisions regarding Segment Completion and Final Acceptance are set forth in Book 1, Section 20 of the 
Contract Documents. 

105.22, 105.23, and 105.24 – Disputes and Claims for Contract Adjustments 

Provisions regarding claims for Contract adjustments are set forth in Book 1, Section 13 and provisions 
regarding Dispute Resolution are set forth in Book 1, Section 19 of the Contract Documents. 

106 – Control of Material 106.02 - Material Sources 

Provisions regarding Material sources are set forth in the Quality Section, Book 2 of the Contract 
Documents. The provisions regarding hazardous Materials are set forth in Book 1, Sections 5.3, 13.11, 
18.1, and 18.2 of the Contract Documents. 

106.03 – Samples, Tests, and Cited Specifications 

Provisions regarding quality control and quality assurance are set forth in the Quality Section, Book 2 of 
the Contract Documents. 

Unless otherwise designated, when AASHTO, ASTM, or other specifications, standards, or policies are 
cited, the reference shall be to the latest edition as revised or updated by approved supplements or interim 
editions published and issued as of the Proposal Due Date unless otherwise indicated. 

106.07 – Material Inspection at Plant 

Provisions regarding Material inspection at the plant are set forth in the Quality Section, Book 2 of the 
Contract Documents. 

106.08 – Storage of Materials 

Provisions regarding storage of Materials are set forth in the Quality Section, Book 2 of the Contract 
Documents. 

106.09 – Handling Materials 

Provisions regarding the handling of Materials are set forth in the Quality Section, Book 2 of the Contract 
Documents. 
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106.11 – Buy America 

Provisions regarding Buy America are incorporated. 

106.12 – Certificates of Compliance 

Provisions regarding Certificates of Compliance are incorporated. 

106.13 – Certified Test Report 

Provisions regarding Certified Test Reports are incorporated.  

107 – Legal Relations and Responsibility to Public 

107.02 – Permits, Licenses, and Taxes 

Provisions regarding permits, licenses and taxes are set forth in Book 1, Section 2.2 of the Contract 
Documents. 

107.04 – Restoration of Surfaces Opened by Permit 

Provisions regarding restoration of surfaces opened by a permit to construct or reconstruct a utility service 
are set forth in Book 1, Section 6.2 and the Utility Section, Book 2 of the Contract Documents. 

107.05 – Federal Aid Provisions 

Provisions regarding Federal Aid Provisions are contained in the Federal Requirements exhibit to Book 1. 

107.06 – Safety, Health, and Sanitation Provisions 

Provisions regarding Safety, Health, and Sanitation are contained in Section 2.3, Book 2 of the Contract 
Documents. 

107.061  Performance of Safety Critical Work 

Section 107 of the Standard Specifications is hereby revised as follows: 

Add subsection 107.061 immediately following subsection 107.06 as follows: 

107.061 Performance of Safety Critical Work. The following work elements are considered safety 
critical work for this project: 

2. Overhead girder and deck panel/form erection 

3. Overhead structure construction or repair including placement of concrete over or directly adjacent 
to live traffic lanes 

4. Removal of bridge 

5. Removal of portion of bridge 

6. Temporary works: falsework, shoring that exceeds 5 feet in height, cofferdams, and temporary 
bridges 
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7. Work requiring the use of cranes or other heavy lifting equipment to set a girder, to make 
overhead repairs, erection of light standards, erection of overhead sign structures, caisson and 
pile construction, placement of temporary barrier adjacent to live traffic,, or includes special 
provisions for Removal of Bridge or Removal of Portion of Bridge. Also when construction 
materials are being lifted that may fall onto active traffic lanes. 

8. Excavation and embankment adjacent to the roadway, especially if it requires shoring. 

9. Work operations such as pile driving and jack hammering which may create vibration and cause 
debris to fall into traffic. 

10. Any temporary or permanent structures over the highway 

The Contractor shall submit, for record purposes only, an initial detailed construction plan that addresses 
safe construction of each of the safety critical elements. When the specifications already require an 
erection plan, a bridge removal plan, or a removal of portion of bridge plan, it shall be included as a part of 
this plan. The detailed construction plan shall be submitted two weeks prior to the safety critical element 
conference described below. The construction plan shall be stamped “Approved for Construction” and 
signed by the Contractor’s Engineer in Responsible Charge of construction or the QCA. 

The Construction Plan shall include the following: 

1. Safety Critical Element for which the plan is being prepared and submitted. 

2. Contractor or subcontractor responsible for the plan preparation and the work. 

3. Schedule, procedures, equipment, and sequence of operations, that comply with the working hour 
limitations 

4. Temporary works required: falsework, bracing, shoring, etc. 

5. Additional actions that will be taken to ensure that the work will be performed safely. 

6. Names and qualifications of workers who will be in responsible charge of the work: 

A. Years of experience performing similar work 

B. Training taken in performing similar work 

C. Certifications earned in performing similar work 

7. Names and qualifications of workers operating cranes or other lifting equipment 

A. Years of experience performing similar work 

B. Training taken in performing similar work 

C. Certifications earned in performing similar work 

8. The construction plan shall address how the Contractor will handle contingencies such as: 

A. Unplanned events (storms, traffic accidents, etc.) 

B. Structural elements that don’t fit or line up 

C. Work that cannot be completed in time for the roadway to be reopened to traffic 

D. Replacement of workers who don’t perform the work safely 

E. Equipment failure 

F. Other potential difficulties inherent in the type of work being performed 
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9. Name and qualifications of Contractor’s person designated to determine and notify the 
Contractor’s Engineer in Responsible Charge of construction in writing when it is safe to open a 
route to traffic after it has been closed for safety critical work. 

10. Erection plan or bridge removal plan when submitted as required elsewhere by the specifications. 
Plan requirements that overlap with above requirements may be submitted only once. 

A safety critical element conference shall be held two weeks prior to beginning construction on each safety 
critical element. The Contractor, the safety critical element subcontractors, and the Contractor’s Engineer 
in Responsible Charge of Construction or QCA shall attend the conference. Required pre-erection 
conferences or bridge removal conferences may be included as a part of this conference. 

After the safety critical element conference, and prior to beginning work on the safety critical element, the 
Contractor shall submit a final construction plan to the Engineer for record purposes only. The Contractor’s 
Engineer in Responsible Charge of construction, or QCA shall sign and seal temporary works, such as 
falsework, shoring etc., related to construction plans for the safety critical elements, (3) Removal of Bridge, 
(4) Removal of Portion of Bridge and (5) Temporary Works. The final construction plan shall be stamped 
“Approved for Construction” and signed by the Contractor’s Engineer in Responsible Charge of 
Construction or QCA. 

The Contractor shall perform safety critical work only when the Engineer is on the project site. The 
Contractor’s Engineer in Responsible Charge of Construction or QCA shall be on site to inspect and 
provide written approval of safety critical work for which he provided signed and sealed construction 
details. Unless otherwise directed or approved, the Contractor’s Engineer in Responsible Charge of 
Construction or QCA need not be on site during the actual performance of safety critical work, but shall be 
present to conduct inspection for written approval of the safety critical work. 

When ordered by the Contractor’s Engineer in Responsible Charge of Construction or QCA, the Contractor 
shall immediately stop safety critical work that is being performed in an unsafe manner or will result in an 
unsafe situation for the traveling public. Prior to stopping work, the Contractor shall make the situation 
safe for work stoppage. The Contractor shall submit an acceptable plan to correct the unsafe process 
before the Contractor’s Engineer in Responsible Charge of Construction or QCA will authorize resumption 
of the work. 

When ordered by the Contractor’s Engineer in Responsible Charge of Construction or QCA, the Contractor 
shall remove workers from the project that are performing the safety critical work in a manner that creates 
an unsafe situation for the public in accordance with subsection 108.05. 

Should an unplanned event occur or the safety critical operation deviate from the submitted plan, the 
Contractor shall immediately cease operations on the safety critical element, except for performing any 
work necessary to ensure worksite safety, and provide proper protection of the work and the traveling 
public. If the Contractor intends to modify the submitted plan, he shall submit a revised plan to the 
Contractor’s Engineer in Responsible Charge of Construction or QCA prior to resuming operations. 

All costs associated with the preparation and implementation of each safety critical element construction 
plan will not be measured and paid for separately, but shall be included in the work. 

Nothing in the section shall be construed to relieve the Contractor from ultimate liability for unsafe or 
negligent acts or to be a waiver of the Colorado Governmental 
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107.07 – Public Convenience and Safety 

Construction shall be conducted so obstructions to traffic are minimized. The safety and convenience of 
the public and the protection of persons and property shall be provided as specified in the Transportation 
Management Plan Section, Book 2 of the Contract Documents. 

107.08 – Railroad-Highway Provisions 

The railroad-highway provisions are incorporated herein with the following revision: Delete the first 
paragraph and replace with the following: 

If the Contract requires Materials to be hauled across railroad tracks, the Contractor shall make 
arrangements with the Railroad for any new crossings required or for the use of any existing crossings. 

107.15 – Responsibility for Damage Claims 

Provisions regarding responsibility for damage claims are set forth in Book 1, Sections 3.3, 5.6, 9.2, and 
11.1 of the Contract Documents. 

107.16 – Opening Sections of Project to Traffic 

The Provisions regarding opening sections of Project to traffic are deleted except as follows: 

1. Opening certain sections of the Work for traffic use shall not constitute acceptance of the Work, or 
provide a waiver of any provision of the Contract Documents. 

107.17 – Contractor’s Responsibility for Work 

Provisions regarding Contractor’s responsibility for Work are set forth in Book 1, Section 2 of the Contract 
Documents. 

107.19 – Furnishing Right of Way 

The provisions regarding right-of-way for the Project are set forth in Book 1, Section 6.1and the Right-of-
Way Section, Book 2 of the Contract Documents. 

107.20 – Personal Liability of Public Employees 

The employees of CDOT or authorized representatives are acting solely as agents and representatives of 
CDOT when carrying out and exercising the power or authority granted to them under the Contract 
Documents. There shall not be any liability on them either personally or as employees of CDOT. 

107.21 – No Waiver of Legal Rights 

Provisions regarding no waiver of legal rights are set forth in Book 1, Sections 2, 5 and 20 of the Contract 
Documents. 

107.22 – Third Party Beneficiary 

Provisions regarding third party beneficiaries are set forth in Book 1, Section 7.5 of the Contract 
Documents. 
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107.23 – Archaeological and Paleontological Discoveries 

Provisions regarding archaeological and paleontological discoveries are set forth in Book 1, Section 5 and 
13 and the General Section, Book 2 of the Contract Documents. 

108 – Prosecution and Progress  

108.02 – Notice to Proceed 

Provisions for notice to proceed are set forth in Book 1, Sections 4 and 11of the Contract Documents. 

108.03 – Schedule 

Provisions regarding progress schedules are set forth in Book 1, Section 4 and the Project Management 
Section, Book 2 of the Contract Documents. 

108.04 – Payment Schedule 

Provisions regarding the Contractor’s Payment Schedule are set forth in Book 1 Section 11.0 and the 
Project Management Section, Book 2 of the Contract Documents. 

108.08 – Determination and Extension of Contract Time 

Provisions regarding Completion Deadlines are set forth in Book 1, Section 4of the Contract Documents; 
provisions for extensions of such deadlines are set forth in Book 1, Section 13 of the Contract Documents; 
provisions regarding time for construction operations are set forth in the Transportation Management Plan 
Section, Book 2 of the Contract Documents. 

108.09 – Failure to Complete Work on Time 

Provisions regarding Damages for late completion are set forth in Book 1, Section 17 of the Contract 
Documents. 

108.10 – Default of Contract 

Provisions regarding default of Contract are set forth in Book 1, Section 16 of the Contract Documents. 

108.11 – Termination of Contract 

Provisions regarding termination of Contract are set forth in Book 1, Sections 15 and 16 of the Contract 
Documents. 

109 – Measurement and Payment  

109.02 – Scope of Payment 

Provisions regarding scope of payment are set forth in Book 1, Sections 11 and the Project Management 
Section, Book 2 of the Contract Documents. 

109.04 – Compensation for Changes and Force Account Work 
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Provisions for compensation for changes in the Work are set forth in Book 1, Section 13 of the Contract 
Documents. 

109.05 – Eliminated Items 

Provisions regarding eliminated items are set forth in Book 1, Section 13 of the Contract Documents.. 

109.06 – Partial Payments 

Provisions regarding retainage and securities in lieu of retainage are fully incorporated herein. Monthly 
payments will be based on the requirements set forth in Book 1, Section 11 and the Project Management 
Section, Book 2 of the Contract Documents. 

Notwithstanding the provisions of Book 1, Section 11.6, prior estimates and payments made in accordance 
with this Subsection 109.06(f) shall not be subject to correction in the Final Payment. 

109.07 – Payment for Material On Hand (Stockpiled Materials) 

Provisions regarding payment for stockpiled structural steel are fully incorporated herein. Other provisions 
regarding payment for Materials on hand (stockpiled Materials) are set forth in Book 1, Section 11 of the 
Contract Documents. 

109.09 – Acceptance and Final Payment 

Provisions regarding acceptance and final payment are set forth in Book 1, Section 11 of the Contract 
Documents. 

109.10 – Compensation for Compensable Delays 

Provisions regarding compensation for compensable delays are set forth in Book 1, Section 13 of the 
Contract Documents. 

20.1.2. Modifications to Section 200 to 700 of the Standard Specifications for 
Road and Bridge Construction and Standard Special Provisions 

20.1.2.1 Modifications to Section 200 to 700 of the Standard Specifications for Road and 
Bridge Construction 

Sections 200 through 700 are incorporated herein except as otherwise provided in the Contract 
Documents, with the following exceptions: (1) in Sections 200 through 600, the method of measurement 
and basis of payment provisions are superseded by the provisions set forth in Books 1 and 2 of the 
Contract Documents. 

20.1.3. Standard Special Provisions 

The following Standard Special Provisions are to be used by the Contractor for Design and Construction of 
the Work. The Standard Special Provisions are Revisions to the 2011 Standard Specifications for Road 
and Bridge Construction. 

Standard Special Provision Index: January 06, 2017 

The following Standard Special Provisions are available at the following link: 
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https://codot.gov/business/designsupport/2011-construction-specifications/2011- Specs/standard-special-
provisions/SSP-Index.docx/view 

Name Date No. of Pages 
Revision of Sections 101, 508, 614, and 710 – Treated Timber (July 31, 2014) 1 
Revision of Section 101 and 630 – Construction Zone Traffic Control (April 30, 2015) 2 
Revision of Section 105 – Construction Surveying (July 31, 2014) 1 
Revision of Section 105 – Contractor Submittals Traffic Signal Pedestal Pole (February 3, 2011) 1 
Revision of Section 105 – Disputes and Claims for Contract Adjustments (August 11, 2016) 33 
Revision of Section 105 – Hot Mix Asphalt Pavement Smoothness (October 20, 2016) 7 
Revision of Section 105 – Portland Cement Concrete Pavement Smoothness (October 20, 2016) 1 
Revision of Section 105 – Conformity to the Contract of Hot Mix Asphalt  (January 15, 2015) 10 

(Voids Acceptance) 
Revision of Sections 105, 106, 412, 601 and 709 – Conformity to the Contract  (April 30, 2015) 24 

of Portland Cement Concrete Pavement and Dowel  
Bars and Tie Bars for Joints 

Revision of Section 106 – Buy America Requirements (November 6, 2014) 1 
Revision of Section 106 – Certificates of Compliance and Certified Test Reports (February 3, 2011) 1 
Revision of Section 106 – Material Sources (October 31, 2013) 1 
Revision of Section 106 – Supplier List (January 30, 2014) 1 
Revision of Section 106 – Modified Epoxy Pavement Marking Acceptance 
                                           and Pay Factors (May 12, 2016) 1 
Revision of Sections 106 and 412 – Surface Texture of Portland Cement  (October 29, 2015) 3 

Concrete  
Revision of Sections 106, 627 and 713 – Glass Beads for Pavement Marking (May 12, 2016) 2 
Revision of Section 107 – Water Quality Control (Contractor Obtained (March 29, 

2016) 6  
                                             Stormwater Permit) 
Revision of Section 107 – Responsibility for Damage Claims, Insurance Types,  (February 3, 2011) 1 

and Coverage Limits   
Revision of Section 107 – Warning Lights for Work Vehicles and Equipment (January 30, 2014) 1 
Revision of Section 108 – Subletting of Contract (January 31, 2013 1 
Revision of Sections 108 and 109 - Payment Schedule (Multiple Fiscal Years) (January 12, 2017) 1 
Revision of Section 109 – Measurement of Quantities (February 3, 2011) 1 
Revision of Section 109 – Measurement of Water (January 06, 2012) 1 
Revision of Section 109 – Prompt Payment (January 20, 

2017) 1Revision of Section 
109 – Scales (October 29, 2015) 1 

Revision of Section 201 – Clearing and Grubbing (Nov. 10, 2016) 1 
Revision of Sections 202, 627 and 708 - Pavement Marking Paint (May 12, 2016) 3 
Revision of Section 203 – Excavation and Embankment (Nov. 10, 2016) 11 
Revision of Sections 206, 304 and 613 – Compaction (November 10, 2016) 1 
Revision of Sections 206 and 601 – Maturity Meters and Concrete Form December 18, 2015)    3                                                         

and Falsework Removal 
Revision of Section 206 – Imported Material for Structure Backfill (July 19, 2012) 2 
Revision of Section 206 – Structure Backfill (Flow-Fill) (April 26, 2012) 2 
Revision of Section 206 – Structure Backfill at Bridge Abutments (January 30, 2014) 1 
Revision of Section 208 – Erosion Control                                                                        (September 22, 

2016)  23 
Revision of Section 212 – Seed (April 26, 2012) 1 
Revision of Section 213 – Mulching (January 31, 2013) 4 
Revision of Section 216 – Soil Retention Covering (July 16, 2015) 6 
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Revision of Section 250 – Environmental, Health and Safety Management (January 15, 2015) 14 
Revision of Section 401 – Compaction of Hot Mix Asphalt (April 26, 2012) 1 
Revision of Section 401 – Compaction Pavement Test Section (CTS) (July 19, 2012) 1 
Revision of Section 401 – Composition of Mixtures – Voids Acceptance (February 3, 2011) 1 
Revision of Section 401 – Plant Mix Pavements (February 3, 2011) 1 
Revision of Section 401 – Reclaimed Asphalt Pavement (May 2, 2013) 2 
Revision of Section 401 – Temperature Segregation (February 3, 2011) 1 
Revision of Section 401 – Tolerances for Hot Mix Asphalt (Voids Acceptance) (January 6, 2012) 1 
Revision of Section 401 and 412 – Safety Edge (May 2, 2013) 2 
Revision of Section 412 – Portland Cement Concrete Pavement Finishing  (February 3, 2011) 1 
Revision of Sections 412, 601, and 711 – Liquid Membrane-Forming  (May 5, 2011) 1 

Compounds for Curing Concrete  
Revision of Sections 412 and 705 – Preformed Compression Seals (February 3, 2011) 2 
Revision of Section 503 – Drilled Shafts (January 12, 2017) 16 
Revision of Section 504 – Concrete Panel Facing MSE Wall (February 3, 2011) 12 
Revision of Section 504 – Concrete Block Facing MSE Wall (February 3, 2011) 13 
Revision of Section 504 – Soil Nail Wall (January 12, 2017) 12 
Revision of Section 507 – Grouted Riprap Slope and Ditch Paving (November 6, 2014) 1 
Revision of Section 507, 601, and 606 – Macro Fiber-Reinforced Concrete (May 2, 2013) 1 
Revision of Section 510 – Structural Plate Structures (February 3, 2011) 1 
Revision of Section 512 – Bearing Device Testing (November 6, 2014) 1 
Revision of Section 518 – Bridge Expansion Device (October 31, 2013) 1 
Revision of Section 601 – Class B, BZ, D, DT, and P Concrete (February 18, 2016) 2 
Revision of Section 601 – Class H and HT Bridge Deck Concrete (May 16, 2013) 4 
Revision of Section 601 – Concrete Batching (February 3, 2011) 1 
Revision of Section 601 – Concrete Finishing (February 3, 2011) 1 
Revision of Section 601 – Concrete Slump Acceptance (October 29, 2015) 1 
Revision of Section 601 – Depositing Concrete Under Water (May 2, 2013) 1 
Revision of Section 601 – Fiber-Reinforced Concrete (February 18, 2016) 1 
Revision of Section 601 – QC Testing Requirements for Structural Concrete (May 8, 2014) 1 
Revision of Section 601 – Structural Concrete Strength Acceptance (April 30, 2015) 1 
Revision of Sections 601 and 701 – Cements and Pozzolans (November 6, 2014) 4 
Revision of Section 603 – Culvert Pipe Inspection (October 2, 2014) 1 
Revision of Sections 603, 624, 705, 707, and 712 – Drainage Pipe (April 30, 2015) 3 
Revision of Section 612 – Delineators (February 3, 2011) 1 
Revision of Section 612 – Flexible Delineators (July 19, 2012) 1 
Revision of Sections 613 and 715 – LED Roadway Luminaire (January 30, 2014) 5 
Revision of Section 614 – Accessible Pedestrian Signal (November 1, 2012) 3 
Revision of Section 614 – Blank Out Sign (LED) (Speed Radar) (Dec. 29, 2011) 6 
Revision of Section 614 – Pedestrian Push Button Assembly (July 19, 2012) 1 
Revision of Sections 614 and 713– Sign Panel Sheeting (August 11, 2016) 2 
Revision of Section 618 – Prestressed Concrete (April 26, 2012) 24 
Revision of Section 620 – Field Laboratories with Ignition Furnace (February 3, 2011) 1 
Revision of Section 627 – Preformed Plastic Pavement Marking (May 12, 2016) 2 
Revision of Section 627 and 713 – Modified Epoxy Pavement Marking (May 12, 2016) 2 
Revision of Section 630 – Emergency Pull-off Area (Temporary) (May 5, 2011) 1 
Revision of Sections 630 and 713 – Retroreflective Sheeting (January 12, 

2017) 2Revision of Section 
630 – Rolling Roadblock (November 1, 2012) 2 

Revision of Section 630 - Temporary Portable Rumble Strip (February 18, 
2016) 1  

Revision of Section 702 – Bituminous Materials (March 29, 2016) 11 
Revision of Section 703 – Aggregate for Bases (Without RAP) (October 31, 2013) 1 
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Revision of Section 703 – Aggregate for Cover Coat Material (October 29, 2015) 1 
Revision of Section 703 – Aggregate for Hot Mix Asphalt (November 1, 2012) 2 
Revision of Section 703 – Aggregate for Stone Matrix Asphalt (April 26, 2012) 1 
Revision of Section 703 – Classification for Aggregate Base Course (October 20, 2016) 1 
Revision of Section 703 – Concrete Aggregate (July 28, 2011) 1 
Revision of Section 709 – Epoxy Coated Reinforcing Bars (February 18, 2016)  1 
Revision of Section 712 – Geotextiles (November 1, 2012) 2 
Revision of Section 712 – Water for Mixing or Curing Concrete (February 3, 2011) 1 
Revision of Section 713 – Reflectors for Delineators and Median Barrier (May 2, 2013) 1 
Affirmative Action Requirements – Equal Employment Opportunity (February 3, 2011) 10 
Disadvantaged Business Enterprise (DBE) Requirements (January 20, 2017) 6 
Minimum Wages, Colorado, (January 6, 2017) 7 
U.S. Department of Labor General Decision Number CO170024,  
Partnering Program (February 3, 2011) 1 
Railroad Insurance (February 3, 2011) 1 
Required Contract Provisions – Federal-Aid Construction Contracts (October 20, 2016) 14 
Special Construction Requirements, Fire Protection Plan (November 1, 2012) 2 
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